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MEETING NOTES – Technical Advisory Committee (TAC)
Meeting No. 3

PROJECT Region of Waterloo – Stage 2 LRT TPA Process

OBJECTIVE To revisit alternative alignment challenges and opportunities and gather 
additional input on evaluation framework from TAC members.

DATE / TIME May 19, 2016 @ 9:30am
LOCATION 150 Frederick Street, Room 110
PROJECT No. 161-07859-00

Attendees Organization e-mail Phone #
Paula Sawicki Region of Waterloo psawicki@regionofwaterloo.ca 519-575-4035
Matthew O’Neil Region of Waterloo moneil@regionofwaterloo.ca 519-575-4757 x3462
Steve Van De Keere Region of Waterloo svandekeere@regionofwaterloo.ca 519-575-4792
Geoffrey Keyworth Region of Waterloo gkeyworth@regionofwaterloo.ca 519-575-4089
Marcos Kroker Region of Waterloo mkroker@regionofwaterloo.ca 519-575-4750
Reid Fulton Region of Waterloo rfulton@regionofwaterloo.ca 519-585-7597 x7383
John Hill Region of Waterloo jhill@regionofwaterloo.ca 519-575-4757 x3640
Larry Smith Region of Waterloo lsmith@regionofwaterloo.ca 519-575-4593
Aaron McCrimmon-Jones City of Kitchener Aaron.mccrimmon-jones@kitchener.ca 519-741-2200 x7110
Paul Smithson City of Cambridge smithsonp@cambridge.ca 519-621-0740 x4575
Brooke Lambert City of Cambridge lambertb@regionofwaterloo.ca 519-621-1340
Shannon Noonan City of Cambridge noonans@cambridge.ca 519-740-4682 x4607
John Brum GRCA jbrum@grandriver.ca 519-621-2763 x2233
Scott Howard MTO scott.howard@ontario.ca 519-873-4568
Martin Haalstra MTO martin.haalstra@ontario.ca 519-873-4346
Eric Peissel WSP Eric.Peissel@wspgroup.com 905-475-7270 x18513
Denise Morneau WSP morneaud@mmm.ca 905-823-8500 x1263
Irene Hauzar WSP ihauzar@pbworld.com 416-646-9032
Mina Dezyanian WSP mdezyanian@pbworld.com 416-644-0625

Item: Discussion: Action by:
These notes summarize the key discussion items and questions that were 
raised during the presentation.  The presentation slides are appended for 
reference.

1.0 Slides 3-5 (Overview of the Evaluation Process)
1.1 WSP noted that some refinements have been incorporated into the 

evaluation summary tables since they were distributed to the TAC, 
including the traffic operations, cost and travel time criteria.  WSP 
noted that the evaluation tables are “living” documents that will 
continue to be updated, including with feedback received from the TAC.

1.2 The TAC asked whether a category/criterion for the “Engineering 
Challenges” (Criterion 3.1) of MTO interchange interfaces is needed, as 
this is just a reflection of a lack of information and design certainty at 
this time.  It was suggested that it may equate to a cost, and may be 
better expressed as a risk, to avoid double counting.  WSP agreed that 
this is intended to reflect the challenges and potential risks associated 
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with approvals, independent of cost, and that this could be rephrased 
for clarity.  MTO stated that MTO standards will need to be met at 
crossings of MTO corridors, so the evaluation should reflect that in the 
cost of the work.

WSP

1.3 WSP confirmed that the cost of the additional ROW is included in the 
capital cost estimate (Criterion 14.1); the TAC questioned whether this 
would then reflect double counting in the evaluation, as ROW 
requirements and property requirements are also included in other 
criteria (Criterion 4 “Physical Constraints” and Criterion 7 “Minimize 
Number of Properties Impacted”).  WSP noted that criteria 4 and 7 are 
intended to address the number of properties impacted, the social 
impacts on the community, and the timing and logistics of property 
acquisition separate from the purely financial cost; it was agreed that 
there may be double counting between the Transportation, 
Social/Cultural, and Economic criteria related to ROW/property impacts 
and this will be reviewed.

WSP

1.4 The TAC asked how the travel speed was determined for the travel time 
analysis.  WSP described the internally developed model used for this 
analysis that considers average delay at intersections, acceleration, 
deceleration, curves, increased speed on exclusive RoW sections, etc. 
specific to each segment in establishing travel time.  On roadways it is 
assumed that the operating speed equals the posted speed limit.

1.5 The TAC inquired about the Economic Environment criterion “Ability to 
serve concentrations of employment” (12.0) and how it differs from the 
Social/Cultural Environment criterion “Destinations served” (6.0). WSP 
replied that “Destinations served” is a quantitative assessment of the 
number of different land uses in proximity to stops, whereas “Ability to 
serve concentrations of employment” is a qualitative assessment of the 
transit supportive nature of the existing development and areas that 
are positioned for redevelopment.  WSP noted that feedback from the 
TAC continues to provide the needed “reality check” on these elements 
and further refinements and clarifications will likely be incorporated.

1.6 WSP noted that following discussion with Regional Planning, it was 
identified that some greenfield lands had been included in the 
evaluation of “Opportunity for intensification and revitalization” 
(Criterion 13.0). The greenfield land area will be removed from the 
analysis and the evaluation updated.

1.7 WSP clarified that the capital cost estimates are in 2016 dollars and that 
both the capital and operating cost estimates have been benchmarked 
against Stage 1 ION award costs.

WSP

2.0 Slides 9-13 (Kitchener and North Cambridge Alignments - K+N)
2.1 The TAC asked for a refresher on the main challenges with K1.  Co-

locating with CP is the main issue, with both track and siding relocations 
needed, and CP’s concerns with impacts to their operations (mostly 
“just in time” delivery).  WSP also noted difficulties connecting K1 to 
either N2 or N3, and that N1 has essentially been set aside due to the 
extent of railway and environmental impacts. As such the only 
remaining Kitchener alternative is K2. 

2.2 The TAC inquired whether the lack of an alternative on the southwest 
side of Highway 8 is due to the need for an infill station at King and 
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River.  The Region noted that the ‘LRT along Highway 8’ alignment was 
set aside early on, as MTO  will not accommodate LRT within the 
controlled access highway corridor, and would require that LRT along 
Highway 8 have it’s own dedicated right-of-way and a 14 metre buffer 
to the MTO corridor. The environmentally sensitive lands, significant 
floodplain, and costs associated with a new crossing of the Grand River 
at this location were also key reasons this alternative was not advanced.  
The TAC requested that this additional alternative (“K3”) be reviewed at 
a high level, consisting of LRT along the southwest side of Highway 8 
from River Road to Deer Ridge Drive. WSP

2.3 The TAC asked for clarification of the project objectives. The Region 
replied that the Stage 2 objectives are land use first, moving people 
second.  The objectives remain largely unchanged since the prior work 
on the Central Transit Corridor and original Individual Environmental 
Assessment, to focus, intensify, and transform land use, preserve our 
countryside, to move people.  The capacity of roads crossing Highway 
401 is limited (Fountain, Franklin, Hespeler, Townline and Speedsville) 
and LRT serves the need for a high capacity transit system to grow and 
connect Kitchener and Cambridge sustainably.

2.4 There was discussion about the merits of N2 and N3 in relation to 
current and potential future land use. Planning staff from the Region 
and the City of Cambridge explained their views. City believes that the 
evaluation is limited as to what could happen along Maple Grove and 
Speedsville.  Region noted that N2 would create a situation where the 
PISR lands will compete with Hespeler Road for development. 
Cambridge staff do not share the concern that N2 would draw office 
development out of other areas.  Region planning staff noted that there 
are already plans of subdivision, and that the densities won’t meet 
provincial targets.

2.5 The TAC asked for discussion about whether, based on the goal of 
integrating land use with transportation, N3 is the better transit 
solution.  The teams noted that N3 crosses a stable residential 
neighbourhood that will be significantly impacted due to the property 
requirements for the project, which also needs to be considered.  The 
option of staging implementation from BRT to LRT to enable property to 
be acquired over a longer period was discussed, as a means to minimize 
impacts on the community.

2.6 The City of Cambridge noted that land use policies have been 
developed based on the historically identified LRT alignment (i.e. N1, 
2011 Endorsed alignment), and that the consideration of other 
alignments through this study should open up discussion about the 
potential of other corridors (e.g. N2) to provide the transformational 
land use that is needed to support LRT.  The TAC discussed this 
framework in detail, in the context of the limitations on development 
along N2 as a result of existing plans of subdivision and Provincial 
policy, existing large-lot parcels with major employers (Loblaws, 
Toyota), and environmentally protected lands, and the effect of greater 
travel time and operating cost.  WSP noted that N2 will not be able to 
rely on walk-on ridership and thus will require intermodal connections, 
whereas N3 has a larger potential ridership within the community, 
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albeit with significantly constrained ROW resulting in significant 
property and business impacts.

2.7 The TAC inquired whether an option was considered along Bishop 
instead of Eagle.  WSP noted that this routing misses a significant length 
of Hespeler Road, where redevelopment and intensification is planned. 
As such routes along Bishop were previously screened out.

2.8 The Region advised that Traffic Engineering staff prefer K1+N1 as it 
impacts fewer intersections; they also prefer K2+N3 over K2+N2 
because N3 makes fewer turns and impacts fewer intersections than 
N2.

2.9 The opportunity to integrate a GRT terminal at Sportsworld with N2 and 
N3 was discussed.  WSP will add the terminal relocation property 
requirements to the N1 and N3 evaluation, and confirm the ability to 
interface with the existing terminal on N2.  New development is 
underway at King and Sportsworld, which may limit options for an 
intermodal terminal.  It was agreed that the Sportsworld stop platform 
location will be assessed, with TAC’s input, after selection of a preferred 
route.  

WSP

2.10 MTO provided the following input:
o The match lines for the K2 segment at the Highway 8/King Street 

interchange result in a portion of the interchange not shown.  WSP 
will provide a drawing focused on this location to MTO.

o It appears that K2 will not fit through the Highway 8 structure while 
maintaining MTO design standards (e.g. shoulder widths), so it 
should be assumed that the bridge will need to be replaced, 
including staging of Highway 8.

o For N3, the Highway 401/Highway 8/King Street interchange area 
will be undergoing changes as per the Highway 8 and 401 
Interchange Improvements Class EA, which will see it reconstructed 
as a full freeway-to-freeway interchange. The preferred alternative 
will need to fit within the current, interim (to accommodate staging 
for the Grand River bridge replacement) and ultimate 
configurations.  Drawings for the interim configuration are not 
available. They will be developed as part of the MTO’s interchange 
design assignment, which is currently being procured.

o For N2, it appears that there is sufficient room through the 
Sportsworld bridge under Highway 8 to accommodate the 
widening, however the ramp capacity may be affected. The 
Speedsville bridge over Highway 401 has been designed to 
accommodate future widening, but not in the way shown on WSP’s 
drawings.  If N2 advances, additional design would be required to 
confirm foundation and structure requirements.

o MTO generally prefers K2+N2 over K2+N3 as this avoids the 
Highway 401/Highway 8 interchange.

o Once the preferred alternative is selected, more detailed design 
plans and traffic analysis will be required to support MTO’s review 
process.

WSP

2.11 The Region asked whether  the King Street S-N on-ramp to Highway 8 
could be deleted, considering that there is an interchange on 
Sportsworld Drive. It was agreed that it does serve drivers coming from 
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Deer Ridge Drive, for example.

2.12 The TAC asked whether, if there was agreement from CP, the K1+N1 
alternative would be ranked higher in the evaluation.  WSP noted that 
K1+N1 does have significant advantages with regard to several criteria 
(travel time, impacts to existing traffic operations, property 
requirements, capital cost, operating costs), however  it appears 
unlikely that there will be any change in the position of CP.

2.13 WSP stated that when undertaking the evaluation, N2 had been 
identified as preferred. However, further discussion with Region and 
City Planning has highlighted nuances with regard to land use which will 
necessitate re-assessment.  The Region generally agreed that N3 is the 
better technical solution for transit, including travel time, operational 
cost and existing ridership, but has a significant social impact.  The City 
of Cambridge stated that at the staff level  the City prefers N2 due in 
part to the economic development opportunities it provides; there 
appears to be some missing information in Preston that may affect the 
analysis, which the City will provide for further consideration.

City of
Cambridge

2.14 The TAC inquired how major watermain and sewer installations have 
been included in the analysis.  WSP explained how utility relocation 
costs were estimated, with different approaches for rural (less 
constrained), semi-urban and urban (more constrained) sections.

2.15 The Region encouraged the TAC to provide any additional feedback, and 
noted that all feedback received prior to and following the meeting will 
be duly considered.

TAC

3.0 Slide 19-23 (Kitchener Alternatives – F)
3.1 The TAC inquired whether an additional stop at Fairway and King had 

been considered for the F3 alternative.  WSP clarified that for 
operational reasons at least 800m is needed between LRT stops, and 
this is not provided between that location and the Fairway stop.  The 
TAC felt that the Fairway/King area lacked connectivity to the Fairway 
stop, and there is strong potential for ridership northwest of the 
intersection that may not otherwise be captured.

3.2 The TAC felt that regarding the evaluation of Criterion 1.0 (Ability to 
serve Multimodal Nodes, slide 20), F2a provides a higher quality 
interface with fewer delays to buses.  F3 would have more impacts, and 
this should be reflected in the analysis. WSP agreed to review this 
further. 

WSP

3.3 The City of Kitchener noted that they don’t have a specific preference 
among the F alternatives, but expressed concern that the location of an 
in-fill station at River/King will have a significant impact on its ridership 
potential.

3.4 WSP noted that there is flexibility through the Highway 8 structure over 
Fairway Road to accommodate the LRT corridor on the F1 and F3 
alternatives, but that further discussion will be required to assess 
operational impacts at ramp terminal intersections.

3.5 MTO noted that the design of the new River Road bridge over Highway 
8 has been challenging due to curvature, superelevation, and sight lines. 
Additional impacts will likely be identified with a wider bridge to 
accommodate LRT.  WSP noted that further examination is underway to 
assess whether LRT will be on a separate structure (possibly elevated 

WSP



Region of Waterloo – Stage 2 LRT TPA Process TAC Meeting No. 3
May 19, 2016

Page 6 of 7

Item: Discussion: Action by:
over the roadway), or whether River Road can be reduced from four to 
two lanes.  WSP and the Region advised that west of Highway 8 the 
footprint of the RoW cannot be increased due to the presence of 
environmentally sensitive land.  MTO stated a preference for F4, which 
does not impact Highway 8 or interchange ramps.

3.6 For F2/F2a, intersection operations will require review. Region staff 
noted that the operations of the ramp terminals on River Road were 
shown to be poor during the EA due to the close spacing with the River 
and King signalized intersection.

3.7 The Region advised that the Region’s Traffic Engineering staff have 
reviewed the options and found F2 to have the highest impact on traffic 
operations.  Detailed written comments have been developed and will 
be forwarded. The benefit of grade separating over Fairway (F2a) will be 
assessed during preliminary design.

RMW

3.8 The TAC stated that the team needs to be aware of the sanitary 
forcemain on River Road while designing for F2a.  The City of Kitchener 
will provide drawings.

City of
Kitchener

4.0 Slide 14-18 (South Cambridge Alternatives – S)
4.1 WSP will compare an Ainslie Street terminus to a ‘multiple on-street 

stops’ configuration, which enables transfers in Downtown Galt, during 
the next stage of this study. 

4.2 One theme from PCC No. 1 comments was to avoid the Delta, don’t 
make it worse. This led to the S2a alternative which is the only 
alternative that avoids the Delta entirely.

4.3 The operation of the intersection at Avenue Road under the S2a 
alternative was described, to enable LRT to transition from Hespeler 
Road to the railway corridor.

4.4 The TAC asked what noise mitigation measures may be required for 
homes backing onto the corridor on the S2a alternative.  WSP noted 
that the LRT line will be adjacent to an operating railway freight line, so 
the incremental noise impacts should not be significant, and that a 
noise impact study will be carried out in preliminary design.

4.5 The TAC agreed that the S2 alternatives provide more redevelopment 
opportunities on under-utilized lands than the S1 alternative, which is in 
a more stable area.

5.0 Slide 24-28 (Central Cambridge Alternatives – C)
5.1 WSP reiterated the challenges of siting a stop at the Hespeler/Eagle/ 

Pinebush intersection on the C1 alternative, and the opportunity for an 
off-street local bus connection adjacent to the C1a option at Hespeler 
Road.

5.2 The Region noted the possibility of a small operation and maintenance 
facility at a property adjacent to the C1a alternative, which will be 
examined further during preliminary design.

5.3 The TAC inquired about the distance from the Pinebush stop on C1a and 
the Cambridge Centre stop, and whether an in-fill stop would be 
considered between these locations.  WSP agreed, and this will be 
examined in the next stage.

6.0 Next Steps
6.1 The TAC will provide any further written comments as soon as possible.
6.2 The feedback received from the TAC, particularly on the differences 

TAC
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between N2 and N3, will be presented to Rapid Transit Senior 
Management for comment on May 26, 2016.

6.3 RT staff are presenting a Stage 2 project update  to the Rapid Transit 
Steering Committee on June 14, 2016. 

6.4 P. Sawicki will reach out to TAC members if anything arises from the 
Senior Management or Steering Committee that warrants further 
discussion.

6.5 The next TAC meeting will be in August, to review the material to be 
taken to the public and discuss any early preliminary design activities.

PS
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MEETING NOTES – Technical Advisory Committee (TAC)
Meeting No. 4

PROJECT Region of Waterloo – Stage 2 LRT TPA Process

OBJECTIVE To present changes made to the Evaluation Framework and Review PCC#2 input 
to gain feedback from TAC members.

DATE / TIME Aug 24, 2016 @ 9:30am
LOCATION 150 Frederick Street, Room 110
PROJECT No. 161-07859-00

Attendees Organization e-mail Phone #
Paula Sawicki Region of Waterloo psawicki@regionofwaterloo.ca 519-575-4035
Matthew O’Neil Region of Waterloo moneil@regionofwaterloo.ca 519-575-4757 x3462
Steve Van De Keere Region of Waterloo svandekeere@regionofwaterloo.ca 519-575-4792
Geoffrey Keyworth Region of Waterloo gkeyworth@regionofwaterloo.ca 519-575-4089
Reid Fulton Region of Waterloo rfulton@regionofwaterloo.ca 519-585-7597 x7383
John Hill Region of Waterloo jhill@regionofwaterloo.ca 519-575-4757 x4531
Larry Smith Region of Waterloo lsmith@regionofwaterloo.ca 519-575-4593
Paul Smithson City of Cambridge smithsonp@cambridge.ca 519-621-0740 x4575
Shannon Noonan City of Cambridge noonans@cambridge.ca 519-740-4682 x4607
Ken Carmichael City of Kitchener ken.carmichael@kitchener.ca 519-741-2200 x7372
John Brum GRCA jbrum@grandriver.ca 519-621-2763 x2233
Scott Howard MTO scott.howard@ontario.ca 519-873-4568
Martin Haalstra MTO martin.haalstra@ontario.ca 519-873-4346
Carmen DeLeon MTO carmen.deleonmorillo@ontario.ca 519-873-4355
Irene Hauzar WSP ihauzar@pbworld.com 416-646-9032
Sonya Terek WSP sterek@pbworld.com 416-640-5464

Item: Discussion: Action by:
These notes summarize the key discussion items and questions that were raised 
during the presentation.  The presentation slides are appended for reference. 
Questions from TAC members were primarily directed towards PCC#2 materials 
as presented below. 

1.0 PCC#2 Boards: General Comments
 The cultural heritage criterion was quantified using a count of cultural 

heritage features along the route and did not weight any of the features for 
significance or sensitivity. Cultural Heritage is concerned about the messaging 
to the public (for PCC#2) about this criterion and offered their assistance. 

 Consider creating two full sets of boards so as to distribute attendees and 
avoid crowding. RT

 Add the GRT logo as part of the header for the boards alongside the ION logo. WSP
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 GRCA expressed concern that the route evaluation process was based on a 5% 

design, although they recognized the difficulty in selecting a route based on 
high level information. RT staff noted that all of the routes cross the Grand 
River and the Speed River, that the evaluation was completed with the best 
information available at the time, and that we cannot complete a preliminary 
design for each route alternative. GRCA to confirm that there is sufficient 
information in the Natural Environment Existing Condition Report (July 2016).

GRCA

 Maintenance and Storage Facility (MSF) - Does the Stage 1 OMSF (Operation 
+ MSF) have the capacity to serve Stage 2 LRVs? Opinions vary among those 
consulted. There are tradeoffs to only using one MSF versus having a new MSF 
located along the Stage 2 corridor, especially for deadhead movements due to 
the distance between the Stage 1 OMSF and the Ainslie terminal. 

o Potential MSF sites have not yet been identified since the preferred route 
must be selected before a MSF site assessment process can start.   

o The overall cost estimate includes all traction power and substations, as 
well as a MSF.

2.0 PCC#2 Boards: Pg.4 – How Will My Input Be Used?
 Change ‘short interactive’ to ‘structured feedback’ WSP

3.0 PCC#2 Boards: Pg.5 to 6 – Project Overview
 Board is very text heavy. Condense the language as it is too technical.  The 

first three points are captured later graphically. The board titles should match 
the titles in the Information Package.  Detailed information is more suited to 
Information Package. Post-Meeting Note: Project Overview boards have been 
deleted.

WSP

4.0 PCC#2 Boards: Pg.7 – Study Timeline
 “Positive and negative impacts” should be avoided. Consider using “challenges 

and opportunities” instead throughout the PCC#2 materials. 

 Add “ways to minimize environmental and heritage impacts”.
WSP

5.0 PCC#2 Boards: Pg.8 – Project Team
 Add a box for “Public Input” beside the Technical Advisory Committee (TAC) 

box connected with an arrow. 

 Add “economic development” to the TAC box. 
WSP

6.0 PCC#2 Boards: Pg.9 – Route Alternatives & Feedback From PCC #1
 ⑧ is in the wrong location on the map.

 There is too much text on this board. Split into two boards. 

 Define  “Endorsed*”, not noted on this plan.

 N3 not labelled on the map, but referenced in ⑦ text.  

 The “S” routes are referenced on this board but are not shown on the map.   

 Consider changing the title to “PCC No.1 Route Alternatives and Feedback”.

 Could this board have text call-outs with arrows on the map instead of 
numbered locations? This was previously attempted and the text covered the 
majority of the map. 

WSP



Region of Waterloo – Stage 2 LRT TPA Process TAC Meeting No. 4
August 24, 2016

Page 3 of 5

Item: Discussion: Action by:
7.0 PCC#2 Boards: Pg.10 – Route Alternatives Carried Forward

 Keep the formatting the same for PCC #1 map and Updated Route 
Alternatives to make changes more obvious. PCC #1 map can’t change since it 
is what the public saw at PCC #1, and the “Updated” map segments and  
colour scheme are consistent throughout the remaining boards. 

 Any changed or altered routes from PCC#1 should be shown on this map.  WSP
 The yellow and green colours on the map were similar to each other and hard 

to differentiate.  
WSP

 The study area boundary (purple dashed line) should be removed.  WSP
 The title should be changed to “Route Alternatives”.  Post-Meeting Note: Title 

now “Updated Route Alternatives”
WSP

 Avoid “Engineering Challenges” (#3), use “Design Feasibility and Costs”.  WSP
 Add text describing which routes were altered, renamed or removed and how 

they were altered from those shown at PCC No. 1.  Post-meeting note: a 
selection of route updates have been noted, with a more complete description 
added to the information package.

WSP

8.0 PCC#2 Boards: Pg.11 – Evaluation Process
 Note the public’s role on this slide (i.e. how public feedback would be used). WSP

 “Obtain Public Feedback” is better suited in a coloured box on the right side of 
the board.  Post-meeting note: It was later decided that the “Obtain Public 
Feedback” point remain as part of the flowchart for this slide.

WSP

9.0 PCC#2 Boards: Pg.12 – What Was Used To Compare Routes?
 Remove the graphic scale, include it only in the Information Package. WSP
 Mention  property impacts as follows:  “Property impacts can include:  partial 

or full acquisition or access impacts”. WSP

10.0 PCC#2 Boards: Pg. 13, 15, 17, 19 – Evaluation Results (Maps)
 General comments

o Use white arrows instead of black arrows for better contrast. WSP
o Summarize property impacts in a single table. 
o The number of properties impacted does not include those required for 

traction power sub-stations (TPSS) nor a Maintenance and Storage Facility 
(MSF). The TPSS locations and the MSF site will confirmed during 
preliminary design.  

WSP

 Kitchener (pg. 13) 
o The property impacts shading colour (yellow) is similar to the colour of the 

“F” routes. Differentiate somehow. WSP

o Be more specific as to the CP challenges noted on the boards.  Post-
meeting note: “technical CP challenges “ left as is. Specific challenges are 
noted on the evaluation summary/advantages and disadvantages board.

o The River Road linework should be more obvious/visible. WSP
 North Cambridge (Pg.15) > Use “property takings” not “property acquisitions”.  WSP
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 South Cambridge (pg. 19) > Change callout box from “Stop located adjacent to 

existing bus terminal” to “final stop location to be determined”. Post-meeting 
note: Text left as is because it states the assumption used during the 
evaluation process only. 

11.0 PCC#2 Boards: Pg.14, 16, 18, 20 – Preliminary Preferred Segment (Table/Text)
 TAC agreed that the evaluation boards do not need to have cost estimate for 

each alternative by segment. 

 What is the difference between “design challenge” and “engineering 
challenge”? Remove these from the / table. Both are meaningless to the 
public, they are interested in the cost and time required to address these 
challenges.

WSP

 The tables are challenging to understand.  Either split these boards into two 
boards, or remove the summary table featuring the Harvey Balls from the 
boards and place them only in the Information Package.  Post-meeting note: 
the Harvey Ball table has been removed from these boards, the text related to 
each Segment remains on one board.

WSP

 There are too many points listed on the K2+N3 board (slide 16).  These points 
have already been distilled as much as possible. Post-meeting note: upon 
review these points have been left as is. 

 The number of “”and “” did not correlate with the Harvey Balls, nor was it 
suggestive of a preferred alternative. RT will review the number of “” and 
“”. Post-meeting note: points reviewed and are left as is.

RT

 Some TAC members expressed concern that the public might count up the 
Harvey Balls and be confused as to the selection of a preferred route. 

o Criteria were not weighted, so they cannot simply be summed to obtain a 
total for each route. Also, the evaluation was relative within each segment. 
Results for a particular criterion in one segment cannot be directly 
compared to the results for that same criterion in another  segment. 

o The rationale for determining the Preliminary Preferred Alternative is 
presented in two ways: as a reasoned argument in the Information 
Package, and as pros and cons of each segment on the boards. 

o Having two different ways of showing the same information is confusing.
 What is the purpose of the “Preliminary Preferred Segment” boards? Maybe 

show the pros and cons only for the preliminary preferred route. There was 
no consensus on this issue. The intent of the board is to show which route is 
preferred within each segment, communicate the evaluation results, and list 
the opportunities and challenges of each as objectively as possible.  

12.0 PCC#2 Boards: Pg.21 – Preliminary Preferred Route
 This map, without the aerial photography, is preferred.  

13.0 PCC#2 Boards: Pg.22 to 24 – Interactive Exercise
 The POWER tool (Positives, Objections, What else, Enhancements, and 

Remedies) is an interactive exercise used to gather feedback from groups.  
Change “Interactive Exercise” to “Structured Feedback Exercise.”
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 Engage Waterloo Region will be used for PCC No. 2. It was recommended that 

the four maps found in the information package be used.

14.0 PCC#2 Boards: Pg.25 – What Happens Next
 The first bullet point should state how the public’s input will be used. 

 The second and third bullets are confusing. Change “Preliminary Preferred 
Route” to “Preferred route”.  Consider using “Recommended Route”. 

 Consider stating who the route is preferred by.

 PCC No. 3 will be in the Winter 2016/2017. 

15.0 PCC#2 Boards: Pg.26 – Upcoming Activities?
 There is a lot of terminology in this slide that has not been defined. 

 Only the very next steps need to be shown.

 Why is “address any comments…” the last bullet? 

 Consolidate and simplify several points: “start process for all other approvals”. 

 Add: “continue working with GRT to fill in gaps in transportation network”

 ION is being presented on its own rather than as a component of GRT. ION is 
only one route within the greater GRT system.

16.0 PCC#2 Notification
 Notification of PCC#2 will be sent via mail and email, to both property owners 

and tenants. Post-meeting note: for various reasons it was subsequently 
decided to only send notifications to property owners, via mail.

 A recent study yielded higher response rates when letters were addressed to 
“Resident” rather than “Occupant” or even the person’s name. WSP

 PCC#2 will be advertised in several newspapers, as was done for PCC#1. These 
ads will not have a map; they are pointer ads. The TAC recommended that 
newspaper ads be used to provide notice to the public for PCC#2. Online ads 
are more cost-effective. Consider using Facebook and twitter ads. 

17.0 Additional Discussion
 The Information Package “Cost Estimate” section does not mention 

contingency. The current cost estimate is based on a 5% design, has a ±30% 
accuracy and includes a 40% contingency. What is our past experience with 
the difference between a 5% cost estimate and an actual building cost?  

 The Project Team will be meeting with MTO in early fall. The Region’s Stage 2 
ION consultant (WSP) is also the design consultant for the River Road 
Extension and the Highway 401/Highway 8 Interchange assignments.

 TAC members to provide formal input for PCC #2 material as soon as possible. 
The updated boards will be sent following these revisions.

 Cultural Heritage > consider adding a cultural heritage section to the 
information package. How will we handle feedback on this topic? A Cultural 
Heritage Impact Assessment will be completed. To date only an inventory has 
been completed.
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MEETING NOTES – Technical Advisory Committee (TAC)
Meeting No. 5
PROJECT Region of Waterloo – Stage 2 LRT TPA Process

OBJECTIVE To provide summary of PCC#2 and update the TAC regarding the current status of 
project

DATE / TIME March 27, 2017, 9:30 am

LOCATION Region of Waterloo – 100 Maple Grove Rd, Kitchener
Classroom/Ops

PROJECT No. 161-07859-00

Attendees Organization e-mail
Paula Sawicki Region of Waterloo psawicki@regionofwaterloo.ca
Matthew O’Neil Region of Waterloo moneil@regionofwaterloo.ca
John Hill Region of Waterloo jhill@regionofwaterloo.ca
Marcos Kroker Region of Waterloo mkroken@regionofwaterloo.ca
Reid Fulton Region of Waterloo - GRT rfulton@regionofwaterloo.ca
Paul Smithson City of Cambridge smithsonp@cambridge.ca
Elaine Brunn Shaw City of Cambridge brunnshawe@cambridge.on.ca
Ken Carmichael City of Kitchener ken.carmichael@kitchener.ca
Aaron McCrimmon-Jones City of Kitchener aaron.mccrimmon-jones@kitchener.ca
John Brum GRCA jbrum@grandriver.ca
Geddes Mahabir (Items 1.0 to 5.0) MTO geddes.mahabir@ontario.ca
Martin Haalstra (Items 1.0 to 5.0) MTO martin.haalstra@ontario.ca
Roger Ward (Items 1.0 to 5.0) MTO roger.ward@ontario.ca
Carmen DeLeon (Items 1.0 to 5.0) MTO carmen.deleonmorillo@ontario.ca
Dave Secord (Items 1.0 to 5.0) MTO david.secord@ontario.ca
Denise Morneau WSP denise.morneau@wsp.com
Eric Peissel WSP eric.peissel@wsp.com
Sandy Nairn WSP sandy.nairn@wsp.com
Sonya Terek WSP sonya.terek@wsp.com

Item: Discussion: Action by:
These notes summarize the key discussion items and questions that were raised 
during the presentation.  The presentation slides are appended for reference.  It 
should be noted that the slide numbering is not continuous as the slides were 
reorganized in advance of the meeting.  The discussion presented below follows 
the order of the presentation.

1.0 Slides 20-22: Potential Infill Stations
1.1 The TAC asked about the criteria to be used to assess potential infill stations.  

WSP stated that the intention is to use criteria consistent with those used 
previously related to stations, for example destinations within walking 
distance, future redevelopment potential, and connectivity with GRT.

1.2 WSP advised that an assessment of a potential in-fill station in the vicinity of 
King Street/River Road River and Grand River Hospital Freeport Campus has 
already commenced in consultation with GRT, and that initial findings are that 
additional service to this area could be provided through local transit 
improvements and a connection to the LRT service at Fairview Park Mall, as 
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providing an LRT station in this area would be challenging given topography, 
building orientation, proximity to the hydro corridor and Highway 8 right-of-
way and relatively low density, stable residential development.

1.3 WSP noted that further examination of the other potential infill station 
locations at Eagle Street, Hespeler Road and vicinity of a potential future GO 
Station in Cambridge will be carried out and presented to the TAC for 
comment at a future meeting.

WSP

2.0 Slides 12-19: Refinements Under Review – Beverly Street and Stage 2 
Terminal Station Location
2.1 The TAC inquired whether WSP has developed an alternative with one 

direction of travel along the rail right-of-way and the other along Beverly 
Street, or an alternative with bi-directional side running along Beverly Street.  
On the first suggestion, WSP noted that this was considered, however the 
configuration of the road network in Downtown Cambridge introduces 
complications for the LRT accessing the downtown area. The Region 
indicated that bi-directional side running is less desireable for operations 
given the interaction with turning vehicles at driveways.

2.2 WSP clarified that Beverly Street and the Stage 2 Terminal Station Location 
are being treated as separate study areas for development and analysis of 
alternatives, however all of the options work together in combination.

2.3 The City of Cambridge requested the concept plans for the alternatives for 
more detailed review.  These will be uploaded to the project FTP.

2.4 The TAC inquired about the property impacts of the various options.  WSP 
advised that either full buy outs would be required or the road right-of-way 
would significantly encroach within property boundaries if the Beverly Street 
options were selected; the TAC was advised that the Mill Creek option would 
likely result in partial buy-outs. 

2.5 The TAC noted potential urban design impacts with an alternative along the 
Mill Creek Trail, and the desire to avoid chain link fencing between the LRT 
corridor and Mill Creek if possible, as this impedes placemaking.  WSP noted 
that this would be reviewed further as the alternatives are assessed.

2.6 Regarding Alternative G for the Stage 2 Terminal Station Location, the TAC 
asked if there would be property impacts on the new townhomes along 
Wellington Street or the historic church at Dickson Street.  WSP responded 
that the concept design does not impact either of these developments.

2.7 Regarding Alternative H for the Stage 2 Terminal Station Location, the City of 
Cambridge advised that the new pedestrian bridge crossing the Grand River 
in the vicinity of Bruce Street is expected to be constructed in 2017.

2.8 The need to assess local transit connections in more detail was noted.  WSP 
advised that the project team will need to collaborate with GRT to assess how 
connectivity to local bus services will be provided, and “Ease of Connection to 
GRT Services” is a proposed evaluation criterion.

2.9 WSP noted that transitioning to on-street bus stops in Downtown Cambridge 
may necessitate consideration of new arrangements for driver facilities, which 
are currently provided at the Ainslie Street bus terminal, and this will need to 
be reviewed with GRT as part of the study and addressed in the cost 
estimate.

RMW

WSP

WSP/RMW/
GRT

GRT

3.0 Slides 10-11: Refinements Under Review – Preston Area
4.3 The TAC inquired whether the project team will be completely revisiting the 

K1-N1 alternative.  WSP responded that it is intended that only the section of 
the K1-N1 alternative between Maple Grove Road and Eagle Street will be 
revisited, and discussions with CP Rail have commenced to assess the range 
of feasible options, and any improvements to CP infrastructure that might be 
necessary to enable LRT along the corridor (e.g. grade separations, localized 
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track realignment).  The potential to use a section of currently unused CP 
spur east of the Eagle Street at-grade crossing downtown Preston will also be 
examined.

4.4 The TAC inquired into the status of the Speed River Dam EA.  The City of 
Cambridge advised that the EA is currently examining other options for further 
review before returning to the public with a recommendation.

WSP

4.0 Slide 9: Refinements Under Review – Grand River Area
4.1 WSP advised that a refinement of the K3 alternative along the west side of 

Highway 8 is being re-examined in consultation with MTO.  MTO commented 
that:
 MTO’s preference is that the LRT corridor be located adjacent to the MTO 

right-of-way rather than within the right-of-way, but are open to an option 
discussing further discussion of and allowing the LRT corridor to be 
positioned within the right-of-way.

 The topography is different on the north and south sides of the river, such 
that the positioning of the LRT corridor within or adjacent to the MTO 
right-of-way may vary depending on location.  For example, on the north 
side where the topography is more constraining, it may be necessary to 
encroach further into the MTO right-of-way whereas south of the river, 
MTO’s has a larger property footprint beyond the Highway 8 right-of-way 
and there is additional flexibility to locate the LRT corridor outside of the 
freeway ROW.

 MTO owned property can be obtained from the construction drawings 
provided by MTO following the February 28, 2017 coordination meeting.

4.2 WSP advised that further development of the alternative will be undertaken 
with consideration of the clarifications noted above, for discussion with MTO, 
and subsequent presentation to the TAC.

WSP

5.0 Slides 23-25: Potential Maintenance and Storage Facility Sites
5.1 WSP advised that once the route sub-options are examined further, if any 

additional MSF sites are identified, these will be added to the list for review.
5.2 WSP noted that the proposed evaluation criteria are those used for the 

selection of the MSF for the Stage 1 study area, and these will be reviewed 
for applicability and updated to reflect current regulatory requirements.

5.3 In response to a question, WSP confirmed that maintenance activities will 
take place inside the MSF buildings, and that the size of the facility will likely 
be smaller than the Stage 1 facility, depending on the number of trains and 
the operating strategy for the corridor.  RMW noted that major maintenance 
will take place at the Waterloo facility, and the Stage 2 facility will likely handle 
light maintenance and cleaning of a portion of the fleet, and driver facilities.

5.4 The TAC asked whether 777 Industrial Road was located in the floodplain, 
and it was noted that the floodplain limits have been modified through the 
Groff Mill Creek floodplain study.  WSP advised that the floodplain limits will 
be verified prior to the evaluation.

5.5 The TAC inquired about the rationale for another maintenance and storage 
facility for the LRT facility.  WSP advised that although there is additional 
capacity available at the northern site, the travel distance for vehicles starting 
or ending their service day in Downtown Cambridge is so significant that the 
operational costs become prohibitive.

5.6 The TAC asked whether the Province’s D6 guidelines for industrial site 
compatibility have been reviewed.  WSP advised that this will be reviewed.

WSP

WSP

WSP

WSP

6.0 Slides 5-7: Summary of PCC #2 Comments
6.1 The TAC asked whether the public expressed concerns over the natural 

environment around the River Road extension.  WSP confirmed that a few 
concerns were noted at the PCC, but that it was discussed that the LRT 
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improvements would be contained within the identified right-of-way.  WSP 
noted that concerns were also heard at the PCC about traffic on the River 
Road extension and potential impacts to levels of services.

7.0 Slide 26: Other Capital Projects
7.1 RMW noted that the Region has GIS layers showing their capital program, 

which can be provided.  The City of Kitchener and City of Cambridge will 
investigate whether this information is also available in GIS format, or what 
format it can be provided in.

7.2 The TAC suggested that a process should be developed to ensure circulation 
of municipal consent applications to the Project Team for information and 
input.

RMW/
Kitchener/
Cambridge

RMW/WSP

8.0 Slide 28: Upcoming TAC Meetings
8.1 GRT inquired when the collaboration for determining supporting local transit 

services would begin.  WSP indicated that this will likely occur mid to end of 
summer, once refinements to route have been completed.

8.2 WSP agreed to share the proposed methodology for the business case 
analysis, to provide TAC members with sufficient time to assemble data and 
other input required to support the analysis.

8.3 The TAC asked whether WSP would reach out to property owners impacted 
by refinements, considering that this assessment is occurring after PCC #2.  
RMW and WSP agreed that a strategy for reaching out to potentially impacted 
owners ahead of preliminary design should be developed, and will follow up 
with more information.

8.4 The TAC asked for a timeline for providing comments on elements of the 
Preliminary Preferred Route, for example the precise location of stops.  WSP 
requested that this input be provided within two weeks.

8.5 The City of Cambridge advised RMW and WSP that members of the public 
are seeking to appear before Council to share their concerns about the 
Preliminary Preferred Route.

WSP

RMW/WSP

TAC
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MEETING NOTES – Technical Advisory Committee (TAC)
Meeting No. 6
PROJECT Region of Waterloo – Stage 2 LRT TPA Process

OBJECTIVE To update the TAC regarding the current status of project and gain input on the 
planned approach and content for PCC #3 

DATE / TIME September 21, 2017, 1:30 pm
LOCATION City of Kitchener – 200 King St W, Kitchener
PROJECT No. 161-07859-00

Attendees Organization e-mail
Matthew O’Neil (MO) Region of Waterloo moneil@regionofwaterloo.ca
Yousra Khan Region of Waterloo ykhan@regionofwaterloo.ca
John Hill Region of Waterloo jhill@regionofwaterloo.ca
Marcos Kroker Region of Waterloo mkroker@regionofwaterloo.ca
Geoffrey Keyworth Region of Waterloo gkeyworth@regionofwaterloo.ca
Reid Fulton Region of Waterloo - GRT rfulton@regionofwaterloo.ca
Paul Smithson City of Cambridge smithsonp@cambridge.ca
Elaine Brunn Shaw City of Cambridge brunnshawe@cambridge.on.ca
Aaron McCrimmon-Jones City of Kitchener aaron.mccrimmon-jones@kitchener.ca
Lenore Ross City of Kitchener lenore.ross@kitchener.ca
Martin Haalstra (Items 1.0 to 5.0) MTO martin.haalstra@ontario.ca
Brandon Clark (Items 1.0 to 5.0) MTO brandon.clark@ontario.ca
Denise Morneau WSP denise.morneau@wsp.com
Eric Peissel WSP eric.peissel@wsp.com
Sandy Nairn WSP sandy.nairn@wsp.com
Jennifer Fisher WSP jennifer.fisher@wsp.com

Item: Discussion: Action by:
These notes summarize the key discussion items and questions that were 
raised during the presentation.  The presentation slides are appended for 
reference. The discussion presented below follows the order of the 
presentation.

1.0 Slides 1-6: Introduction and Study Status
1.1 WSP advised the TAC of a minor revision to the presentation previously 

distributed for review; animated slide inserted between slides 12 & 13 to 
illustrate the screening process used to narrow down route options through 
North Cambridge.

1.2 The TAC inquired as to whether or not the project’s updated travel demand 
model and ridership forecast tie in with the ongoing GRT study/model.  
WSP advised that the model developed for this study is now being used by 
the Region for the TMP and therefore should represent the longer term 
rapid transit plan.  WSP will send a copy of the memo to GRT for review.

1.3 WSP provided an overview of preparations for PCC No. 3; scheduled for 
November 2017 with the purpose of demonstrating to the public that based 
on PCC No. 2 feedback, the team is examining additional alternatives in the 
Preston area, as well as to present the proposed new alternative for the 
Kitchener segment (along Highway 8) and refined options for the South 
Cambridge area and southern terminal.  PCC No. 3 will present the work 

WSP
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done since PCC No. 2 in these areas and the process and criteria that will 
be used to evaluate the routes going forward, with the intention of 
presenting the results in spring 2018 in a Public Information Meeting format.

2.0 Slides 7-9: Refinements Under Review – South Kitchener Alternative (K3b)
2.1 The TAC inquired if the environmental impacts and First Nations interests 

are similar for the K2 and K3b routes.  WSP confirmed that there are 
impacts with both alternatives, however the team believes that the K3b 
crossing provides an opportunity to reduce these by spanning the Grand 
River (i.e. no piers in the watercourse).  MO noted that there is a Senior 
Management meeting with Six Nations management on September 22, 
where the new alternative will be presented for comment.

2.2 WSP noted that the K3b alternative was recently discussed at a meeting 
with MTO (September 13, 2017) and based on that discussion, the team is 
reviewing additional cross-sections and alignments to determine the 
preferred location of the corridor within or adjacent to the MTO ROW.

2.3 The TAC inquired about the property impact comparison between the K2 
and K3b alternatives. WSP confirmed that the property impacts are reduced 
with the new alignment but primarily due to the realignment of the “F2” route 
rather than the “K” portion. The previously preferred F2a route which 
crossed Highway 8 on the River Road extension and followed King Street 
impacted a number of properties along King Street on the north side of the 
Grand River, whereas the revised F2b+K3b route travels along the west 
side of Highway 8 either within or adjacent to the MTO ROW with minimal 
property impacts.

2.4 The TAC inquired about the reduction in travel time with the F2b+K3b 
alternative.  WSP advised that the estimated savings is approximately 
1 minute and 40 seconds, due to the shorter travel distance, fewer 
intersections and higher travel speed.

2.5 WSP noted that a number of the comments were received during PCC 
No. 2 that the Freeport Campus of the Grand River Hospital was a desirable 
in-fill stop location along the preliminary preferred route.  Through 
discussion with GRT and Hospital management it has been agreed that this 
location can be better served by a direct bus route between Fairview Park 
Mall and the Hospital.

WSP

3.0 Slides 10-13: Refinements Under Review – North Cambridge (N3)
3.1 The TAC inquired as to where the requirement for a station within a 500m 

radius of King/Eagle came from. WSP responded that this measurement 
provides for a stop within a reasonable walking distance (7-10 minutes or 
less) to effectively serve the downtown Preston area.

3.2 The TAC advised that there should be more planning justification to back up 
the screening criteria.  WSP will consult Regional Planning Policy to help 
provide stronger reasoning for the requirements used to screen route 
alternatives.  The TAC noted that the presentation material implies that this 
screening approach was only applied in the Preston area, and suggested 
that this requires clarification in the larger study context.  MO noted that the 
same or similar requirements were used in the earlier stages of the project 
in the development of the preliminary preferred route, but that the criteria 
have been restated to be more clearly relevant to this part of the study area.

3.3 It was agreed that there would be benefit to providing information on the 
goal of rapid transit and objectives of providing rapid transit, as a means of 
explaining why the study area is not being opened up to a wider range of 
route alternatives.

3.4 The TAC noted that the Cambridge Official Plan uses a 600-800m radius as 
the measure for reasonable walking distance and other planning documents 

WSP

WSP
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provide other variations on this distance; the project team should be 
prepared to respond to why this distance was selected should the issue 
arise. 

3.5 The TAC suggested that WSP consider developing a smart graphic or chart 
to visually map out the evolution of the screening process including how the 
criteria was developed, in order to clearly explain why the other alternatives 
are not being evaluated.  The message to be conveyed is that the purpose 
of this review is to assess improvements to the preliminary preferred route, 
not re-examine the routes that were previously evaluated and found not to 
be superior to the preliminary preferred route.

3.6 The TAC inquired if any of the alternatives remaining after screening impact 
floodplain. WSP advised that the routes have not yet been engineered to a 
point where such impacts can be determined; following PCC No. 3, WSP 
will complete the engineering of the remaining route options and proceed 
with additional screening and evaluation.

3.7 WSP noted that the new route options that use the abandoned CP spur line 
would introduce challenges with an infill stop at Eagle and Speedsville, but 
the option has the potential to reduce travel time due to the off-street 
alignment.

3.8 The TAC inquired if the fact that Preston lies within the floodplain will limit 
the intensification potential of the area. WSP responded that the need for 
improved transit through Preston is not based on plans for intensification –
the area has minimal infill potential – it is based on the current density and 
demographics of the area.

WSP

4.0 Slide 14–16: Refinements Under Review – South Cambridge (S3)
4.1 The TAC inquired if there will be any noise impacts to the backyards of the 

houses along Beverly. WSP advised that noise impacts to the homes in the 
area is a possibility, and the need for noise mitigation will be assessed in 
preliminary design.

4.2 WSP noted that local transit routing is being developed at a conceptual level 
for each of the terminal options to demonstrate how bus service 
connections would be made, with the intention of including these in the PCC 
No. 3 material.

4.3 The TAC advised that for the T2 (Bruce) and T3 (Concession) alternatives it 
would be helpful to have a visual showing the walkshed, and the type of 
development found within those areas.  WSP will add this to the key plan.

4.4 The TAC noted that the public may be expecting to see additional details 
about property impacts, and this will not be available at this PCC.  WSP 
noted that the concept designs are not yet at a stage where individual land 
takings can be determined, and that the expectations need to be made clear 
in the PCC materials.

WSP

5.0 Slides 17-21: PCC No. 3 Outline, Next Steps & Question/Discussion
5.1 The TAC noted that PCC No. 2 committed to bringing back more details 

regarding property impacts, however this will not be presented at PCC No. 
3.  It was agreed that the change in the process and introduction of two 
extra rounds of public consultation needs to be highlighted so that 
expectations can be managed, and that even though it might be confusing 
that we have returned to a previous step, it can be presented as a positive 
outcome of public feedback.

5.2 MO discussed that the purpose of PCC No. 3 is to update the public on 
what has been done since PCC No. 2 and to kick-off the evaluation process 
for the additional route alternatives. The Region plans to take the findings of 
the evaluation back to the public and Regional Council in Spring 2018 in a 
Public Information Meeting (PIM) forum. The TAC inquired if there will be an 
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opportunity to brief the City Councils prior to the PIM.  The Region will 
discuss this further internally and advise.

5.3 The TAC advised that the project team needs to aim to highlight key 
messages in the PCC display material: clear, and simple boards.

5.4 The TAC requested confirmation that the Maple Grove route is not being 
considered as part of being re-evaluated will no longer be considered as 
there is a pending EA for the corridor. The Region confirmed that based on 
Council direction, the N2 route is not under further consideration.

5.5 WSP advised that PCC No. 3 has been confirmed for November 21 and 28, 
2017. The Region will schedule another TAC meeting to review the PCC 
material. (Post-meeting note: this has been scheduled for October 16, 2017)

5.6 The TAC suggested that the project team start implementing “Lessons 
Learned” (from Stage 1) as soon as possible as this could aid in backing up 
route requirements and in the evaluation process. For example: protection 
of established areas (similar to Kitchener) vs. intensification/development.

WSP
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MEETING NOTES – Technical Advisory Committee (TAC)
Meeting No. 7
PROJECT Region of Waterloo – Stage 2 LRT TPA Process

OBJECTIVE To receive input and suggestions from the TAC on the draft display boards for 
PCC #3 

DATE / TIME October 16, 2017, 1:30 pm

LOCATION Region of Waterloo, 150 Frederick St., Kitchener ON
Room 110

PROJECT No. 161-07859-00

Attendees Organization e-mail
Matthew O’Neil Region of Waterloo moneil@regionofwaterloo.ca
John Hill Region of Waterloo jhill@regionofwaterloo.ca
Marcos Kroker Region of Waterloo mkroker@regionofwaterloo.ca
Geoffrey Keyworth Region of Waterloo gkeyworth@regionofwaterloo.ca
Steve van De Keere Region of Waterloo svandekeere@regionofwaterloo.ca
John Brum Grand River Conservation jbrum@grandriver.ca
Paul Smithson City of Cambridge smithsonp@cambridge.ca
Shannon Noonan City of Cambridge noonans@cambridge.ca
Lenore Ross City of Kitchener lenore.ross@kitchener.ca
Denise Morneau WSP denise.morneau@wsp.com
Jennifer Fisher WSP jennifer.fisher@wsp.com

Item: Discussion: Action by:
These notes summarize the key discussion items and questions that were 
raised during the presentation.  The presentation slides are appended for 
reference. The discussion presented below follows the order of the 
presentation.

1.0 Slides 1-6: Introduction, Study Status & PCC No. 3 Objectives
1.1 WSP advised that comments received from the TAC since the distribution 

of the meeting materials have not yet been incorporated into the boards.  
Matthew O’Neil (MO) added that the package will be revised and 
distributed to the Rapid Transit Senior Management group following this 
meeting and that the final date to incorporate revisions is October 24, 
2017.  WSP explained that planning and preparation for PCC No. 3 has 
been expedited compared to previous rounds, and therefore the material 
distributed is considered a working draft.

1.2 WSP reviewed some of the revisions that have already been identified as 
being needed, which are presently being addressed.

1.3 The TAC advised that the typical EA process graphic is not usually easily 
comprehended by the public.  WSP advised that the project team is 
currently working on a version that reads more like a “decision making 
train” or flow chart.

1.4 The TAC noted that the project team should be prepared for questions 
regarding when service will commence for Stage 2, which should provide 
an opportunity to discuss the steps in the planning process.  It was 
suggested that a graphic with the key steps to implementation (EA, 
preliminary design, property acquisition, design, construction) and high 

WSP

WSP
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level timeline should be considered, to better explain why the planning 
phase is important, particularly in establishing property requirements and 
securing funding.

1.5 The TAC suggested that since previous PCC material stated a 
construction start date of 2025, the project team should make sure to stay 
consistent with that date.

1.6 The TAC advised that the date for commencement of operations on 
Stage 1 should be noted as Spring 2018.

1.7 The TAC suggested that if the project team is going to have the public 
provide input interactively by sketching out routes on a provided map 
base, there should be team members there to help guide this process, 
recognizing that the intent is not to encourage participation rather than 
discourage or debate any new options.

1.8 The TAC commented that the boards overall could be simplified, with 
greater use of infographics to present key information.

1.9 The TAC inquired as to when the “plain language” review will be 
conducted.  MO responded that the boards have been reviewed by the 
Region’s Communication Team and edits have been incorporated but 
were not in the version distributed to the TAC, and that the package will be 
reviewed again once all comments have been incorporated.

WSP

WSP

WSP

2.0 PCC No. 3 Display Boards 1 to 6
2.1 MO inquired whether another board should be added referencing “The 

ION Story” handout.  The TAC agreed that condensing the information on 
the current “ION to Date” slide and guiding the public to “The ION Story” 
(to be made available at the PCCs) would be useful.

2.2 The TAC recommended that the closing date for PCC No. 3 comments be 
changed to end of December.

2.3 The TAC recommended that the Study Timeline show that property 
impacts will be presented at PCC No. 5, as the last round of PCCs 
indicated that this would be available at PCC No. 3.  It also needs to be 
stated more clearly why property impacts are not available at this time.  It 
was agreed that a note should be added to the “What is the Purpose of 
Today” slide to clearly state that the study has not yet advanced to the 
stage where property requirements can be determined, and that this detail 
will be provided at a future PCC.

2.4 The TAC suggested that overall the Study Timeline could be simplified to 
more clearly show what information has been/will be seen at each of the 
PCCs.

2.5 The TAC noted that there are no dates or durations on the Study Timeline. 
MO responded that these were removed as they will be contingent on the 
feedback received at PCC No. 3 and subsequent decisions.  The TAC 
suggested adding a high level schedule back into the timeline (e.g. 
season/year), and consider how to communicate that the project has 
deviated from the original timeline to accommodate the review of 
additional alternatives.

2.6 The TAC inquired if there would be any merit in an additional slide to 
summarize PCC No. 2 comments in a more “pros and cons” style rather 
than selected quotes; more reflective of the information in the handout. 
The TAC also suggested noting the number of attendees from the 
previous PCCs and the number of comments received. It was agreed that 
a simpler presentation than that used at PCC No. 2, grouping the 
comments into themes, will likely be better received.

2.7 The City of Cambridge requested that the potential GO Station locations 
be shown on the Preliminary Preferred Route and South Cambridge 

WSP

WSP

WSP

WSP

WSP

WSP
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maps, as the City believes that this is important to the public and therefore 
should be acknowledged.  MO explained that the intent is to keep the 
Preliminary Preferred Route board as simple as possible, but this can be 
shown on the mapping for the South Cambridge alternatives.

2.8 WSP noted that the version of the draft display boards circulated to the 
TAC is missing introductory slides for each of the three study areas to 
explain why the project team is looking at new or refined alternatives.

WSP

WSP

3.0 PCC No. 3 Draft Display Board 7 – Kitchener Alternative
3.1 The TAC noted that it is not clear in the Kitchener map that both of the F2 

alternatives (F2a and F2b) are contained within the approved River Road 
right-of-way; the current side-by-side lines make it appear that the road 
will be widened to accommodate LRT.  WSP will investigate a different 
way to display this, such as overlapping dashed lines or thinner side-by-
side lines.

3.2 The TAC suggested clarifying that LRT will be on a separate or 
independent structure over the Grand River, as the current note 
(“designated structure”) is unclear.

3.3 It was agreed that an introductory board is required to explain why another 
alternative is being considered, in terms of where there appear to be 
opportunities for improvement in certain evaluation criteria (e.g. tradeoffs 
in environmental/floodplain impacts at the Grand River, travel time 
improvements, traffic impacts, property).

WSP

WSP

WSP

4.0 PCC No. 3 Draft Display Boards 8-9 – North Cambridge Alternatives
4.1 WSP noted that the display currently identified as “North Cambridge 

Screening” is being repackaged into multiple boards in order to clarify and 
simplify the messaging.  WSP also indicated that this will not be referred 
to as “screening” but instead reflect whether the options fall within the 
scope of the review.

4.2 The suggestion to add “Preston” in brackets after “North Cambridge” was 
discussed.  MO noted a desire to remain consistent with naming used in 
prior PCCs, but agreed that additional references to the “Preston area” or 
“Preston community” in the text boxes and narratives could be considered.

4.3 In response to a question, MO and WSP advised that N2 would not be 
highlighted on the displays, as this route has already been evaluated and 
was not selected as preferred.  It was agreed that the handout would 
include a section on why previously evaluated route options were not 
being revisited as part of this review.  The City of Cambridge asked 
whether, if an acceptable route could not be identified in Preston, the 
Region would reconsider N2 given City Council’s resolution, and MO 
advised that based on current direction from Regional Council, this would 
likely not be considered.  MO and WSP indicated that the project team will 
be prepared to discuss why a route on Maple Grove is not preferred over 
a route through Preston if this is raised by PCC attendees.

4.4 The TAC suggested labelling Riverside Park on the North Cambridge map 
displays.  It was noted that the City of Cambridge will likely not support 
any route that travels through Riverside Park.

4.5 WSP will investigate whether the North Cambridge map display should be 
reoriented more north-south and divided into two separate boards.

4.6 An introductory board will be added and will note that the options include 
those suggested through public feedback following PCC No. 2 and 
additional options identified by the project team.

4.7 In response to a question, it was noted that having a stop in Preston is a 
requirement of the project, but the specific stop location will depend on the 
alignment selected and the geometric constraints.  It was also noted that 

WSP

WSP

RMW

WSP

WSP
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opportunities for in-fill stations will be different depending on the 
alignment, and this will be examined after the evaluation is completed. WSP

5.0 PCC No. 3 Draft Display Board 10 – South Cambridge Alternatives
5.1 WSP noted that typical cross sections will be added to the map displays in 

all three segments.
5.2 WSP advised that an exhibit is under development to show how the local 

bus network could be modified to serve the LRT terminal station in 
downtown Cambridge.  

5.3 The TAC advised that the new pedestrian bridge crossing the Grand River 
near Bruce Street should be shown and labelled on the maps for South 
Cambridge, as it will be an important factor for the T2 option.

5.4 The TAC inquired whether the inclusion of the cross-sections is premature 
given that the planning process is ongoing.  WSP responded that there 
were many questions at PCC No. 2 about how LRT is positioned within 
the road right-of-way and it is believed that including these cross sections 
will elicit more constructive feedback with regard to the alternatives. The 
TAC was generally in agreement and members suggested potentially 
using concept displays and/or photos from Stage 1 for this purpose also.

5.5 The TAC advised that the radii of the circles showing walk distances 
should be consistent across the displays, and in line with policy 
documents.

WSP

WSP

WSP

RMW

WSP

6.0 PCC No. 3 Draft Display Boards 11 to 14
6.1 WSP noted that consideration will be given to more specificity around the 

additional evaluation criteria regarding connectivity and operational 
benefits to GRT local bus service.

6.2 The TAC suggested that reference to cost estimates being at a Class D 
level of detail is too jargoned and recommended removing this.  WSP 
noted that this display is identical to the version presented at PCC No. 2.

6.3 The TAC advised that the “Next Steps” board needs to be condensed and 
revised to include only information that is relevant to the public.

WSP

WSP

7.0 Slide 8:  Next Steps
7.1 The TAC commented that the anticipated timing of the EPR in Fall 2018 

may overlap with the municipal election period.  MO responded that this 
has been noted and could result in modifications to the timeline.

7.2 MO noted that as many of the revisions discussed at this meeting as 
possible will be incorporated as time permits, and the revised Information 
Package will be distributed for TAC review.

RMW

Distribution:  All TAC members

These meeting notes are considered to be accurate summary of the items discussed. Please advise Denise Morneau 
(denise.morneau@wsp.com) of any discrepancies, errors or omissions, otherwise these meeting notes will be 
accepted as written.
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MEETING NOTES – Technical Advisory Committee (TAC)
Meeting No. 8
PROJECT Region of Waterloo – Stage 2 LRT TPA Process

OBJECTIVE
Working session to review the evaluation of the Kitchener (K3b), South 
Cambridge (S3) and Terminal Station (T) alternatives, and to review the 
proposed alignment alternatives being carried forward for evaluation for the North 
Cambridge (Preston) segment. 

DATE / TIME March 2, 2018, 9:00 to 11:30 am

LOCATION Region of Waterloo Operations Centre
100 Maple Grove Road – Boardroom

PROJECT No. 161-07859-00

Attendees Organization e-mail
Matthew O’Neil Region of Waterloo moneil@regionofwaterloo.ca
Marcos Kroker Region of Waterloo mkroker@regionofwaterloo.ca
Geoffrey Keyworth Region of Waterloo gkeyworth@regionofwaterloo.ca
Steve van De Keere Region of Waterloo svandekeere@regionofwaterloo.ca
Reid Fulton Region of Waterloo - GRT rfulton@regionofwaterloo.ca
Elaine Brunn-Shaw City of Cambridge BrunnShawE@cambridge.ca
Lenore Ross City of Kitchener lenore.ross@kitchener.ca
Martin Haalstra Ministry of Transportation Martin.Haalstra@ontario.ca
Brandon Clark Ministry of Transportation Brandon.Clark@ontario.ca 
Eric Peissel WSP eric.peissel@wsp.com
Denise Morneau WSP denise.morneau@wsp.com
Sandy Nairn WSP sandy.nairn@wsp.com
Jennifer Fisher WSP jennifer.fisher@wsp.com
Blair Underhill WSP blair.underhill@wsp.com

Item: Discussion: Action by:

These notes summarize the key discussion items and questions that were 
raised during the presentation.  The presentation slides are appended for 
reference.

1.0 Study Status (Slides 1-6)

1.1 The Region confirmed that PCC No. 4 will be held on May 8, 9 and 10, 
2018 in Kitchener, Preston and Downtown Cambridge respectively.  The 
summary report from PCC No. 3 will be uploaded to the project website in 
advance, and will include full details of comments submitted.

1.2 WSP advised that a photographic rendering of the LRT alignment on 
Shantz Hill Road and crossing Fountain Street will be developed for 
PCC No. 4, to help local residents visualize this section. 

1.3 The City of Kitchener requested the opportunity to review the natural and 
cultural heritage assessments when available, and noted that some of the 
information on the map exhibits does not appear consistent with the City’s 
natural heritage information.  The City will provide their available 

City of 
Kitchener
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information, and this will be reviewed by WSP’s environmental specialists.  
Study reports will be provided to the City for review when completed.

WSP

2.0 Evaluation of Highway 8 (K3b) Alternative (Slides 7-17) 

2.1 WSP noted that a review of the Grand River Hospital - Freeport campus 
was undertaken by GRT in light of public input about the need for an LRT 
stop at that location, and that this indicated that the area is better served 
by local bus service, with connections to LRT at the Fairway stop.

2.2 WSP confirmed that K3b alignment is grade separated across the 
Highway 8 exit ramp at King Street and does not impact the geometry or 
operation of the ramp.

2.3 The Region inquired whether the existing lane configuration and merging 
operations through the King Street interchange area would be addressed; 
WSP noted that the K2 alignment from the 2017 Preliminary Preferred 
Route (PPR) recognized this and sought to optimize the cross-section as 
part of accommodating LRT, however the K3b alignment does not affect 
King Street in this area.  WSP indicated that as part of preliminary design, 
if there are other capital projects with similar timelines as the LRT project, 
these can be assessed to see if there are advantages to integrating the 
work.

WSP

2.4 In response to a question from the TAC, WSP explained that a full 
property buyout would be based on judgement as to the severity of the 
impact, including whether the primary building was directly impacted, or if 
access or parking could no longer be maintained.  WSP noted that the 
assessment in the evaluation is relatively conservative based on concept 
level design; since there will be opportunities to reduce property impacts 
during preliminary design, particularly for grading tie-in, the number of 
properties impacted, including full buyouts, could be refined.

2.5 The TAC asked whether the design features of the Grand River bridge 
could help further reduce impacts on significant environmental features.  
WSP advised that the river is a bit narrower at the K3b location, and thus 
clear spanning the watercourse is feasible, whereas at the K2 location, it 
was anticipated that an intermediate pier would be required due to the 
crossing length.  WSP noted that the bridge design is currently at a 
concept design level, and will be further refined as part of preliminary 
design, including agency consultation.

2.6 The TAC inquired whether operating costs should be considered on a life 
cycle basis, rather than as an annual cost.  WSP agreed that a life cycle 
approach would provide a more accurate assessment of real costs, but 
that the relative differences between the alternative would remain 
consistent with the methodology undertaken, and thus would not impact 
the overall evaluation results.  WSP noted that the life cycle operating 
costs will be examined in more detail as part of the business case 
analysis.

2.7 The TAC concurred with the Project Team’s recommendation of the F2b-
K3b alternative for this segment.
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3.0 Evaluation of South Cambridge (S3) and Terminal Station (T) Alternatives 

(Slides 18-39)

3.1 The City of Cambridge advised that the new pedestrian bridge crossing 
the Grand River in downtown Cambridge is nearing completion and due to 
open for public use in May 2018.

3.2 The TAC noted that a stop on the west side of the Grand River at Main 
Street could provide better opportunity for future extension of LRT.  WSP 
explained that a number of alternatives were initially developed and short 
listed to the three currently under study, including two options extending to 
the west side of the river, however in discussions with the City and the 
Region it was concluded that the Main Street area west of the river is not 
preferred for a major transit facility.  It was agreed that future extension of 
LRT to the west side of the river is not precluded with any of the 
alternatives.

3.3 With regard to the terminal stop (T) alternatives:

a) WSP confirmed that for all evaluation factors, the T1 option includes 
redesign of the Ainslie Street bus terminal to better integrate bus and 
LRT, including platform reconfiguration, pedestrian accessibility, 
streetscape, etc.

b) In response to a question from the TAC, WSP and GRT confirmed 
that end of line bus services, including GO Transit, would be 
accommodated on-street if T2 or T3 is constructed.  It was discussed 
that if GO Transit extends rail service into Cambridge, relocating the 
main interchange to that location to support transfers between bus, 
LRT and rail would likely be explored, however without a defined 
location and timeline for GO rail extension, planning for this within the 
LRT project is not feasible.

c) WSP confirmed that an actual 800m walkshed based on the street 
and pedestrian trail network has been assessed, as well as the 800m 
radius from the centrepoint of each station, and that the evaluation 
findings are consistent for the indicators using this measurement.

d) WSP explained that ridership was not assessed for the T options, as 
the concentration of transfers currently provided at the Ainslie Street 
terminal (T1) would be provided at the T2 or T3 and as such the 
ridership volumes are not substantially different.  WSP also noted 
that GRT will be investigating modifications to the bus network in 
Downtown Cambridge to support integration of LRT, and this can be 
accommodated regardless of the terminal location.

e) The TAC suggested that the property impact on the existing Ainslie 
Street terminal with Alternatives T2 and T3, which is shown as a 
Commercial property impact, be removed, as the existing terminal 
would no longer be functioning at that location, and the modified 
property boundaries would be reflected in any redevelopment 
proposal.  WSP agreed that this impact should be removed, noting 
that the overall comparative assessment will not change.

WSP

f) WSP agreed that the cost estimates should include an allowance for 
bus facilities at T2 and T3, including additional driver facilities 
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elsewhere on the bus network to replace those at Ainslie.  An 
estimate for these facilities will be provided by the Region. RMW

g) The TAC questioned whether the relative differences in the Harvey 
Ball assessment for the full buyout on T2 compared to T1 and T3 
should be reconsidered, given that there is not an active business 
operating at this location.  WSP agreed this would be reviewed. WSP

h) The TAC questioned whether site remediation costs should be 
included, given the known conditions in Downtown Cambridge.  WSP 
advised that this will be discussed further in terms of whether an 
allowance should be added in addition to the contingencies.

WSP

3.4 With regard to the S3 alternatives, WSP confirmed that the Harvey balls 
for S3c and S3d for Indicator 8.1 (Slide 37) have been inadvertently 
reversed and will be corrected in the evaluation matrix. WSP

3.5 The TAC concurred with the Project Team’s recommendation of the T2 
and S3d alternatives for this segment.

4.0 Proposed Routes for Evaluation in North Cambridge (Slides 40-53)

4.1 The TAC advised that the O-L-H-R route along Fountain Street and King 
Street would require significant utility relocations, which should be 
reflected in the cost estimate.  The Region will provide available as-builts 
and utility information from the recent Shantz Hill Road/Fountain Street/ 
King Street construction project.

RMW

4.2 The Region noted that a further refinement of the P4 alignment which 
would cross King Street at Eagle Street is under discussion within the 
Project Team, which would reduce impact on traffic operations on King 
Street and at the intersection.

4.3 The TAC noted that mixed traffic operation on Eagle Street (N3a) could 
potentially affect schedule adherence due to interaction with general 
traffic.

4.4 WSP confirmed that widening of King Street for the G alternative would 
extend across the Speed River bridge, which would likely require full 
replacement of the bridge.

4.5 It was agreed that alternative Q1-P4-R should replace Q1-G-R. WSP

4.6 WSP confirmed that an infill station on the north side of the Speed River 
or at Preston Parkway would likely not be technically feasible due to the 
grade of the LRT line on Shantz Hill Road, but that other potential 
locations for infill stations will be considered during preliminary design.

4.7 The Region advised that the cost estimates include an allowance for the 
purchase of the former railway corridor from CP Rail.

4.8 The TAC noted that a feasibility study of potential GO Rail service on the 
Fergus subdivision will be commencing shortly, which is in the vicinity of 
the W-X alternative.

4.9 WSP advised that all mapping being prepared for public consultation will 
be checked to ensure the realigned Shantz Hill Road alignment and 
intersection layout is reflected.

WSP
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5.0 Potential New Route – Kitchener and North Cambridge (Slides 54-55)

5.1 The Region advised that this alignment was brought forward by a group of 
local residents, and will be taken through the evaluation process as 
Alternative J and compared to the F2b-K3b route.  Some refinements will 
be incorporated to reduce impacts on major constraints (e.g. Hydro 
transmission line adjacent to Highway 8 ROW, cemeteries on Fountain 
Street).

5.2 The TAC highlighted the potential impacts on the approved River Road 
interchange, and the anticipated cost differential between Alternative J 
and the F2b-K3b alternative.

6.0 Next Steps (Slide 56) and Other Comments

6.1 The Region confirmed that the displays and information package for PCC 
No. 4 will be similar in scope and format to the PCC No. 2 material, 
focusing on the evaluation of the additional route alternatives and the 
rationale for the preliminary preferred route.

6.2 The Region advised that information on the Region’s property acquisition 
process will be provided at PCC No. 4, likely in a handout.

6.3 WSP will circulate the background information hyperlinked in the 
presentation, to enable the TAC to review the analysis in more detail.

WSP

6.4 The TAC inquired whether a presentation would be provided at PCC 
No. 4.  The Region advised that following discussion with senior 
management, it was determined that one-on-one and smaller group 
discussions were most productive in conveying information and eliciting 
feedback.  The option of creating a short recorded presentation to be 
played on a loop at the PCCs and posted to the project website will be 
explored further.

RMW

Attachment:  TAC Meeting No. 8 – presentation material
Distribution:  All TAC members (see attached list) and any other attendees

These meeting notes are considered to be accurate summary of the items discussed. Please advise Denise Morneau 
(denise.morneau@wsp.com) of any discrepancies, errors or omissions, otherwise these meeting notes will be 
accepted as written.
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PROJECT TEAM

Matthew O’Neil Region of Waterloo Rapid Transit MONeil@regionofwaterloo.ca

Paula Sawicki Region of Waterloo Rapid Transit PSawicki@regionofwaterloo.ca

Eric Peissel WSP Eric.Peissel@wsp.com
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Elaine Brunn Shaw City of Cambridge BrunnShawE@cambridge.ca

Shannon Noonan City of Cambridge NoonanS@cambridge.ca

Paul Smithson City of Cambridge SmithsonP@cambridge.ca

Ken Carmichael City of Kitchener ken.carmichael@kitchener.ca
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Lenore Ross City of Kitchener Lenore.Ross@kitchener.ca
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Martin Haalstra Ministry of Transportation Martin.Haalstra@ontario.ca
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Page 1 of 4

MEETING NOTES – Technical Advisory Committee (TAC)
Meeting No. 9
PROJECT Region of Waterloo – Stage 2 LRT TPA Process

OBJECTIVE
Working session to review the evaluation of the Kitchener (K3b), South 
Cambridge (S3) and Terminal Station (T) alternatives, and to review the 
proposed alignment alternatives being carried forward for evaluation for the North 
Cambridge (Preston) segment. 

DATE / TIME March 19, 2018, 1;30 to 4:00 pm

LOCATION Region of Waterloo Operations Centre
100 Maple Grove Road – Classroom

PROJECT No. 161-07859-01

Attendees Organization e-mail
Paula Sawicki Region of Waterloo psawicki@regionofwaterloo.ca
Matthew O’Neil Region of Waterloo moneil@regionofwaterloo.ca
Marcos Kroker Region of Waterloo mkroker@regionofwaterloo.ca
Geoffrey Keyworth Region of Waterloo gkeyworth@regionofwaterloo.ca
John Hill Region of Waterloo jhill@regionofwaterloo.ca
Anton Budnyy Region of Waterloo abudnyy@regionofwaterloo.ca
Lenore Ross City of Kitchener lenore.ross@kitchener.ca
Paul Smithson City of Cambridge smithsonp@cambridge.ca
Shannon Noonan City of Cambridge noonans@cambridge.ca
Denise Morneau WSP denise.morneau@wsp.com
Sandy Nairn WSP sandy.nairn@wsp.com
Jennifer Fisher WSP jennifer.fisher@wsp.com
Blair Underhill WSP blair.underhill@wsp.com

Item: Discussion: Action by:

These notes summarize the key discussion items and questions that were raised 
during the presentation.  The presentation slides are appended for reference.

1.0 Evaluation of North Cambridge (N) Alternatives – Slides 5 to 23

1.1 The TAC inquired if segments P4 and G (Slide 5) could be used with any 
of N3c, N3d and N3e (Slide 7); WSP noted that these interconnections are 
technically feasible, and could be assessed as sub-options if both PG and 
G are both determined to be preferable.  

1.2 The Project Team advised that concerns have been raised by Region 
senior management about the potential impact on traffic operations for 
N3c, N3d and N3e because they travel on King Street and turn at the 
King/Eagle intersection; this will be addressed in the evaluation process 
under Indicator 2.2.

1.3 The Project Team explained how the Harvey Balls were established for full 
and partial property impacts.  It was agreed that the same approach used 
in the previous evaluations should be followed to maintain consistency.  
The key maps showing the property impacts for each alternative were 
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reviewed and discussed in detail, including how property costs were 
established.  It was agreed that the unit costs for property acquisition 
should be reviewed by the Region’s property group to confirm that they are 
representative, particularly to confirm that unit costs associated with partial 
takings at commercial and industrial properties are reflective of operational 
impacts.

WSP/RMW

1.4 A variation of N3c/d/e was discussed, which would cross the 
King/Eagle/Queenston/Chopin block with an off-street station, and travel 
through the King/Eagle intersection on Eagle Street.  It was agreed that 
this option could potentially reduce residential property impacts further, 
reduce impacts on intersection operations at King/Eagle, and focus 
potential intensification at this corner and should be evaluated.  The 
following was discussed:

a) The Project Team noted that potential for revitalization/intensification 
is addressed in the evaluation criteria in a qualitative way, however 
the potential financial benefit associated with the sale of surplus lands 
for redevelopment or ridership increases due to redevelopment could 
not reasonably be estimated as this point, and have not been 
considered in the assessment of other route/station alternatives.

b) WSP will confirm traffic impacts at the King/Eagle intersection with the 
modified alignment through the block.

WSP

c) WSP noted that an initial assessment of cultural heritage resources in 
this block has been completed, and is currently being reviewed.

WSP

d) The option of evaluating a relatively wide alignment and 
representative station location in this area was discussed, with further 
assessment of alignment refinements and station orientation during 
preliminary design.  The Project Team will develop the evaluation 
matrix for this option incorporating the TAC’s feedback, and determine 
how this could be effectively presented at PCC No. 4.

WSP

e) Subject to confirming property and traffic impacts, it was agreed that, 
based on the evaluation, N3e with the alignment modification through 
the block appears to be the preferred option overall.

2.0 Evaluation of North Cambridge (E) Alternatives – Slides 24 to 33

2.1 The Region advised that a feasibility study is being initiated to explore 
bringing GO Train service to Cambridge via the CN Fergus line that 
crosses the E2 alignment near Industrial Road.  It was agreed that since 
the feasibility study has not yet commenced, this should not be considered 
under Indicator 1.1 in the evaluation (see Slide 25).

2.2 The TAC concurred with the Project Team’s recommendation of the E2 
alternative for this segment.

3.0 “CP Adjacent” Alternative (Alt J) – Slides 34 to 37

3.1 The Project Team reviewed the refinements to the alignment proposed by 
the residents group to address constraints and explained the proposed 
evaluation process, noting that the evaluation results will be reviewed with 
the TAC prior to PCC No. 4.  The TAC concurred with this approach. 

WSP

4.0 Refinements to Evaluation of South Cambridge (T) Alternatives – Slide 38
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4.1 The Project Team reviewed the updated capital cost estimates, 
incorporating feedback from TAC Meeting No. 8.  The TAC concurred with 
the revisions.  WSP confirmed that these changes will be incorporated into 
the evaluation documentation and the display material for PCC No. 4.

WSP

5.0 PCC No. 4 Outline – Slides 39 to 41

5.1 The Project Team noted that although different formats have been tested 
to try to simplify the material, it has been decided to maintain consistency 
in the style and format of the PCC displays as was used at previous PCCs, 
particularly how the evaluation results are presented.  The Project Team 
confirmed that refinements to font and colour to improve readability 
(including AODA) are being incorporated, but due to the compressed 
timeline, the overall look of the displays will not substantially change.

WSP

5.2 For the “PCC No. 3 Feedback” board, the TAC suggested using the term 
“Concerns”, instead of “Challenges”.  It was also suggested that comments 
that are more general, rather than associated with a specific segment, be 
included either on the board or in the Information Package.

WSP

5.3 Different methods to present property impacts were discussed, however it 
was determined that the approach used on the evaluation displays from 
PCC No. 2 should be continued.  The TAC suggested that it be 
prominently stated on the boards that information about impacts to specific 
properties are not yet available, and indicate when property owners can 
expect to see this.  The Project Team agreed, and noted that additional 
boards are also being prepared to describe the property acquisition 
process.

WSP

5.4 The order of presentation of the evaluation processes.  The TAC agreed 
with the Project Team’s recommendation of F+K, N, Alternative J 
compared with the preferred N alternative, E, S3, and T.

5.5 It was agreed that in order to distinguish it from the Preliminary Potential 
Route presented at PCC No. 2, the recommendation at PCC No. 4 should 
be denoted as “Preliminary Preferred Route (2018)”.  This will be reviewed 
with Region senior management to confirm.

RMW

5.6 It was agreed that the PCC No. 4 material will provide an indicative 
schedule for PCC No. 5 and other study milestones, indicating that this is 
pending Council endorsement of the preferred route in June 2018.

WSP

6.0 Next Steps – Slide 42

6.1 The Project Team indicated that comments received from the TAC at this 
meeting, plus any additional comments provided by March 23, could be 
incorporated into the evaluation and PCC No. 4 displays.

TAC

6.2 The Project Team advised that drafts of the display material and 
Information Package for PCC No. 4 would be distributed to the TAC for 
final review by April 6, 2018.

WSP

Attachment:  TAC Meeting No. 9 – presentation material
Distribution:  All TAC members (see attached list) and any other attendees

These meeting notes are considered to be an accurate summary of the items discussed. Please advise Denise 
Morneau (denise.morneau@wsp.com) of any discrepancies, errors or omissions, otherwise these meeting notes will 
be accepted as written.
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MEETING NOTES – Technical Advisory Committee (TAC)
Meeting No. 10
PROJECT Region of Waterloo – Stage 2 LRT TPA Process
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Review study status and schedule, additional alternatives in North Cambridge 
(Preston), typical cross sections, progress on site selection for the MSF and other 
ongoing activities

DATE / TIME September 14, 2018, 9:30 am to 12:00 pm

LOCATION Region of Waterloo, 150 Frederick Street
Room 217 (Young)

PROJECT No. 161-07859-01

Attendees Organization e-mail
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John Hill Region of Waterloo jhill@regionofwaterloo.ca
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Item: Discussion: Action by:

These notes summarize the key discussion items and questions that were raised 
during the presentation.  The presentation slides are appended for reference.

1.0 Study Status & Updates – Slides 3 to8
1.1 WSP provided an overview of the feedback received at PCC No. 4 in May 

2018, and the Regional Council resolution from June 27, 2018.  The 
Region noted that the minutes from the Regional Council meeting 
confirmed that the route is fixed at Shantz Hill and at the Eagle/William 
intersection in Preston, and additional routes are to be investigated to 
connect these points.

1.2 WSP clarified that additional field work and updates to the Existing 
Conditions reports are primarily to address the sections of the 2018 
preferred route that have changed since the initial existing conditions work 
was undertaken in 2016 and 2017.

1.3 There was a discussion about the activities during the 120 day period 
between the TPAP Notice of Commencement and Notice of Completion, 
including the requirement for public consultation.  WSP indicated that the 
consultation approach during this period is at the discretion of the 
proponent, with one option under discussion being an online presentation 
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and Engage survey, which is consistent with recent experience on other 
similar projects.

2.0 North Cambridge (Preston) Alternatives – Slides 9 to 25
2.1 WSP reviewed the three steps of the evaluation, leading to the 

recommended alternative A3+B2c.
2.2 The following was discussed regarding Phase 1:

 There are two different types of heritage properties shown on the key 
maps:  the solid shapes are included on the municipal register (one 
property on the north side of King Street is also designated by the 
Province) and the open shapes are properties identified as candidate 
sites by the team’s heritage consultant (no formal status).

 With regard to potential redevelopment, A3 crosses on the property 
line which provides a better remnant parcel for development than A1 
and A2 which cross more diagonally.  The TAC discussed the 
challenges with creating development opportunities on properties 
with heritage resources; it was noted that being included on the 
municipal register is not automatically a barrier to redevelopment, 
however the mitigation requirements would need to be further 
examined.

 A3 provides for a more natural division of the block, provides a 
transition between the commercial and residential areas, and 
reduces fragmentation of the residential community.  In addition, the 
alignment of A3 along the rear property line of the residences on 
Queenston reduces property impact and provides options for 
landscaping and fencing.

 The need to close or reduce access to/from Chopin Dr. on King St. 
will be further reviewed in preliminary design.  The closure of this 
intersection could improve operations on King Street including 
removal of the raised median.

 The TAC suggested that the rationale statements regarding property 
impacts and costs should be expanded to ensure that the 
quantitative and qualitative (e.g. proximity to residences) 
assessments are placed into broader context.  It was agreed that a 
more comprehensive explanation of the entire process to assess 
alignment and station alternatives in Preston should be prepared, 
given the multiple steps and options reviewed since PCC No. 2.

WSP

WSP

2.3 The following was discussed regarding Phase 2:
 The options for providing access to the apartment complex at 100-

200 Eagle Street were reviewed, including the need to provide both 
left and right turns, the need for a gated crossing for traffic and 
pedestrian safety, and the constraints associated with the proximity 
of the parking garage at 100 Eagle.  It was agreed that the relocation 
of the access to King Street could potentially resolve these issues, 
however further investigation is required to determine if this needs to 
be a full moves unsignalized intersection with a left turn lane, or right-
in/right-out.

 Pedestrian movement under each of the alternatives was discussed.  
Consideration will be given to including a multi-use path on the west 
side of Eagle to connect with the King Street MUP.

 WSP confirmed that the Eagle SB approach to King includes double 
right turn lanes and a shared through-left turn lane, which would 

WSP
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provide a level of service comparable to or better than the existing 
intersection based on preliminary modeling.  WSP will provide the 
Synchro analysis to the Region for more detailed review.

WSP

2.4 The following was discussed regarding Phase 3:
 There are several engineering challenges that may be more 

appreciable to the technical team than the community.  Further 
detailing of the potential impacts including proximity of the alignment 
to the apartment complex at 100-200 Eagle Street and the loss of 
parking, the significant cost premium, and the less desirable location 
of the station (further away from King/Eagle, less accessible, in the 
floodplain, etc.) will be developed.

 The cost estimate will be updated to include modifications to the 
parking garage and surface parking at 100-200 Eagle.

WSP

WSP

2.5 With consideration of the feedback provided and items to be further 
investigated, the TAC was generally in agreement with the 
recommendation of A3+B2c as the preferred alternative for this area.  It 
was agreed that further investigation of restricting or closing Chopin, 
converting Eagle Street to one-way southbound and the operation of the 
relocated access at 100-200 Eagle is required, including turning and 
receiving lanes, potential changes in traffic patterns on the surrounding 
road network, pedestrian access and local bus routing.

WSP

2.6 The approach to sharing the results of the evaluation with the community 
was discussed.  The Region will review this internally with Senior 
Management and advise the TAC about next steps.

RMW

3.0 Typical Cross-Sections – Slides 26 to 34

3.1 WSP advised that in the interest of time, the cross-sections would not be 
reviewed in their entirety at the meeting, but will be distributed after the 
meeting for the TAC’s review.

TAC

3.2 WSP noted that the cross-sections are typical, and site-specific 
adjustments will be required for grading, drainage, roadway interface, 
berms/noise walls, etc.

3.3 The potential addition of a multi-use path along the E2 corridor was 
discussed (Slide 28) to provide connectivity with an existing trail.  The 
Region noted that they have advised the City of Cambridge that the Project 
Team will work with them to assess the feasibility of incorporating the trail 
into the project, so that the City can include this in budget planning.

3.4 A separate meeting will be held to discuss the cross-section requirements 
and associated right-of-way on Hespeler Road in more detail.

4.0 Maintenance and Storage Facility – Slides 35 to 45

4.1 WSP noted that the Dutton Drive facility has a footprint of approximately 
5.5 ha, which was adopted as the size for the preliminary identification of 
potential sites for a Stage 2 MSF.  It was agreed that the Stage 2 site will 
not provide the full maintenance services or a control facility as is provided 
at Dutton Drive, and thus the actual land requirements will be reduced.  
WSP advised that a functional layout will be done once the elements have 
been confirmed.

4.2 At the TAC’s suggestion, WSP will add operator access to the line as an 
item to be considered under the functional elements for site selection. WSP
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4.3 WSP advised that the train storage capacity will be estimated based on the 
travel time and headways anticipated for the line.

6.0 Update on Cambridge to Union GO Train Feasibility Study

6.1 The Region provided an overview of this study to re-examine the feasibility 
of providing GO Train service between Toronto and Cambridge via Guelph 
using the Fergus subdivision, which was initially studied in 2009.  The 
project has recently been awarded and Phase 1 is anticipated to be 
completed by Spring 2019.  The Region noted that the two project teams 
may collaborate during the study regarding potential station interfaces.

7.0 Potential Routing Along King and Bishop

7.1 The Region advised that the possibility of routing ION Stage 2 along King 
and Bishop has been raised, noting that this was considered very early in 
the network planning process but set aside in favour of supporting 
development opportunities along Hespeler Road.  Some of the reasons 
noted for ongoing interest in this corridor include the ability to service a 
larger proportion of the existing developed area of Preston, the need to 
review any new development opportunities in both corridors, and 
balancing connectivity between urban centres with future intensification.

7.2 The Project Team discussed the principles that were set at the 
commencement of the Stage 2 ION TPAP, including that Hespeler Road 
was a key corridor for redevelopment in the City’s growth and 
intensification study that was supported by Hespeler Road being on the 
Central Transit Corridor.  Other discussion points:
 One of the objectives of ION is to encourage transformation; how 

does the transformational opportunity along Hespeler compare to the 
opportunity along King

 Has the planning vision for Hespeler changed since the study 
commenced, particularly between Highway 401 and Sheldon Lane; is 
there development opportunity along King and Bishop given existing 
residential, commercial and industrial development

 Does the King/Bishop area provide for a potential GO station, subject 
to the outcome of the Cambridge to Union GO Train Feasibility Study

7.3 The option of carrying out a desktop exercise to investigate engineering 
and environmental constraints (natural, floodplain, heritage), densities, 
redevelopment potential, travel time, major cost items, etc. was 
discussed.  It was agreed that a clear, convincing rationale for a different 
planning and land use vision for area would ultimately be required to 
justify opening up discussion of an alternative to the preferred route 
already identified for this area.  The Region advised that this would be 
discussed with Senior Management for direction.

7.4 It was agreed that the Region will compile and distribute background 
studies from the earlier review of the King/Bishop route option.

RMW

Attachment:  TAC Meeting No. 10 – presentation material
Distribution:  All TAC members (see attached list) and any other attendees

These meeting notes are considered to be an accurate summary of the items discussed. Please advise Jennifer 
Fisher (jennifer.fisher@wsp.com) of any discrepancies, errors or omissions, otherwise these meeting notes will be 
accepted as written.
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MEETING NOTES – Technical Advisory Committee (TAC)
Meeting No. 11
PROJECT Region of Waterloo – Stage 2 LRT TPA Process

OBJECTIVE Review of work in progress plans, profiles and cross-sections to receive TAC 
input

DATE / TIME December 6, 2018, 9:30 am to 11:30 am

LOCATION Region of Waterloo, 150 Frederick Street
Room 224

PROJECT No. 161-07859-01

Attendees Organization e-mail
Paula Sawicki Region of Waterloo psawicki@regionofwaterloo.ca
Matthew O’Neil Region of Waterloo moneil@regionofwaterloo.ca
Marcos Kroker Region of Waterloo mkroker@regionofwaterloo.ca
Hanan Wahib Region of Waterloo hwahib@regionofwaterloo.ca
John Hill Region of Waterloo jhill@regionofwaterloo.ca
Steve van De Keere Region of Waterloo svandekeere@regionofwaterloo.ca
Reid Fulton Region of Waterloo – GRT rfulton@regionofwaterloo.ca
John Brum Grand River Conservation Authority jbrum@grandriver.ca
Shannon Noonan City of Cambridge noonans@cambridge.ca
Paul Smithson City of Cambridge SmithsonP@cambridge.ca
Lenore Ross City of Kitchener Lenore.Ross@kitchener.ca
Denise Morneau WSP denise.morneau@wsp.com
Patrick Malloy WSP patrick.malloy@wsp.com
Jennifer Fisher WSP jennifer.fisher@wsp.com

Item: Discussion: Action by:

WSP provided a detailed walk-through of the current work in progress, including 
roll plans and sketches, highlighting the design features and localized issues 
that are under study.  These notes summarize the key questions that were 
raised by the TAC during the walk-though and further actions to be undertaken; 
it is not intended to reflect the entire discussion.

1.0 Study Status and Updates
1.1 The Region advised that the refined alternatives for the North Cambridge 

(Preston) area would be presented to the Rapid Transit Steering 
Committee in early 2019, to seek direction to undertake additional public 
consultation thereafter.  This consultation (PCC No. 4b) would consist of a 
single session geared to Preston residents in response to the June 2018 
Council endorsement requiring the Project Team to reexamine the 
segment from Shantz Hill to William/Eagle.

1.2 The Region noted that the Province’s Bill 57, which is currently being 
debated, will change Metrolinx’s planning area to include the Region of 
Waterloo.  The timing of implementation of Bill 57 and how Metrolinx will 
engage with projects like the Stage 2 ION TPAP is currently unknown. 
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2.0 Roll Plan Review

2.1 The City of Kitchener will provide the site plan for Fairview Park Mall (PDF 
and CAD, if available) to the Project Team for incorporation into the 
Stage 2 ION plans for this area.

Kitchener

2.2 In a recent meeting, Cadillac Fairview expressed a preference for Stage 2 
ION to remain at grade, travelling through the main signalized intersection 
at Fairway Road.  Concept plans provided by CF’s consultant have been 
reviewed, and the Project Team feels that the impacts to traffic operations 
at the intersection and to the commercial property south of Fairway Road 
do not support further consideration of this option.

2.3 The Region advised that the current timeline for start of construction on the 
section of River Road that is shared with the Stage 2 ION alignment is 
2023, with the section to the south planned for commencement in 2020.

2.4 WSP will confirm the limits of wetlands adjacent to Highway 8; GRCA 
noted that the area around Sta. 2+ 600 - 2+700 (approx.) may be the 
remnant of a former tree farm.

WSP

2.5 WSP will consider reducing the length of the LRT maintenance road for the 
segment along Highway 8 south of the Grand River to minimize the risk of 
unauthorized use to access the riverfront.

WSP

2.6 WSP confirmed that the need for noise mitigation between the Stage 2 
ION alignment and the Deer Ridge community will be examined as part of 
the noise assessment.

2.7 GRCA noted that there are erosion issues on the north bank of the Grand 
River in the vicinity of the proposed Stage 2 ION crossing.

2.8 WSP will review signalized intersections for removal of the channelized 
right turn and concrete island (“pork chop”), for example King Street at 
Sportsworld Crossing Drive.

WSP

2.9 The Region advised that the current plan for the King Street reconstruction 
through Sportsworld includes a multi-use path, noting that the limits of this 
facility require confirmation.  WSP advised that the King Street section will 
be updated based on the design being completed as part of the 
reconstruction project when received.

RMW

2.10 WSP has assisted the Region to prepare a memo outlining the benefits of 
MTO’s construction of the west-oriented ramps at the Highway 401/ 
Highway 8 interchange prior to Stage 2 ION construction, including 
advantages to local traffic, transit and active transportation.  This issue will 
be discussed with MTO at a future coordination meeting.

2.11 WSP will confirm whether the N-E ramp at the Highway 401/King Street 
interchange will be realigned as part of MTO’s future reconstruction of the 
Highway 401/Highway 8 interchange, as it does not line up with the W-N 
ramp on the opposing leg of the intersection on the current drawing.

WSP

2.12 GRCA expressed interest in further reviewing the Preston LRT station 
configuration, which is currently outside of, but in close proximity to, the 
floodway zone.  WSP advised that a meeting with GRCA is being arranged 
in January 2019 to review the hydraulic modelling and floodplain impacts 
of the current preliminary design.

WSP

2.13 GRT advised that northbound bus access to King Street in the vicinity of 
the Preston LRT station needs to be provided; WSP will prepare design 
options for circulation of GRT buses at all Stage 2 ION stations for further 
discussion with GRT.

WSP



Region of Waterloo – Stage 2 LRT TPA Process TAC Meeting No. 11
December 6, 2018

Page 3 of 4

Item: Discussion: Action by:
2.14 GRCA advised that the proposed relocation of the access to the River’s 

Edge Apartment complex on Eagle Street at King Street falls in the Speed 
River floodway.  It was agreed that the existing entrance at Eagle Street 
should be maintained for emergency use only in a flood event, and 
securely gated otherwise.

WSP

2.15 The Region noted that the intersection of Dundas Street and Beverly 
Street is planned to be reconstructed as a roundabout.  The Region will 
provide the design plans to WSP to review conformance with LRT 
requirements.

RMW

2.16 GRCA noted that the Main Street LRT station appears to overlap the Mill 
Creek floodway.  WSP advised that the hydraulic impacts and potential 
mitigation measures are being assessed further as part of the preliminary 
design study, and will be reviewed in more detail at the meeting with 
GRCA being planned for early 2019. 

WSP

2.17 The City of Cambridge suggested that the intersection of Lutz Street and 
Wellington Street be closed, and Lutz converted to a cul-de-sac with 
access maintained from Main Street.  It was agreed that if the existing 
Ainslie Street bus terminal site is redeveloped, this would provide more 
flexibility for future roadway access from Wellington.

WSP

2.18 WSP reviewed the options for widening Bruce Street between Water Street 
and Wellington Street to accommodate the LRT station.  WSP will send the 
concepts to the City of Cambridge for more detailed review.

WSP

2.19 The Region requested that cyclist access and bike storage be provided at 
the Bruce Street LRT station.

WSP

2.20 The Region requested that a pedestrian crossing of Water Street be shown 
at Bruce Street, with a notation that the warrant for a signalized crossing 
will be assessed in detail design.

WSP

2.21 WSP confirmed that TPSS locations will identified once the preliminary 
design plans and profiles are further refined, to identify property 
requirements.

2.22 The Region expressed an interest in arranging an internal workshop with 
additional technical staff to review the plans and cross-sections in more 
detail including integration with other capital projects and initiatives.  WSP 
will work with Region staff to identify potential dates with the objective of 
conducting this work early in 2019.

WSP

Distribution:  All TAC members (see attached list) and any other attendees

These meeting notes are considered to be an accurate summary of the items discussed. Please advise Jennifer 
Fisher (jennifer.fisher@wsp.com) of any discrepancies, errors or omissions, otherwise these meeting notes will be 
accepted as written.
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MEETING NOTES 
Technical Advisory Committee (TAC) Meeting No. 12 
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Patrick Malloy WSP patrick.malloy@wsp.com 

Jennifer Fisher WSP jennifer.fisher@wsp.com 

Sandy Nairn WSP sandy.nairn@wsp.com 

Shveta Shukla WSP shveta.shukla@wsp.com 

 

Item: Discussion: Action by: 

 WSP provided a brief update on the status of the project, and noted that the purpose of 
the meeting is to discuss any significant comments or questions on the draft EPR  
These notes summarize the key questions or comments that were raised during the 
meeting and further actions to be undertaken; it is not intended to reflect the entire 
discussion.  The slides are appended for reference. 

 

1.  Introductory Slides  

1.1  WSP provided an overview of the Transit Project Assessment (TPA) Process and the 
key milestones and timelines.  

 

1.2  WSP noted that the Minister of the Environment, Conservation and Parks (MECP) has 
the authority to act on a proposed transit project on the basis that a project may have a 
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potential negative impact on a matter of provincial importance.  Matters of provincial 
importance relate to the natural environment, cultural heritage value or interest, or 
constitutionally protected Aboriginal or treaty rights. 

1.3  WSP briefly discussed the proposed TPA Process milestones. The project is nearing 
the end of the pre-planning phase, with the Notice of Commencement anticipated to be 
published in early December 2020.  The draft EPR will be available for public, agency 
and Indigenous community review, and will be accompanied by a narrated online 
presentation to provide an overview of the project and the EPR.  Comments will be 
collected using the Region’s Engage survey tool.  The Notice of Completion must be 
issued within 120 days, including the final EPR, and will be subject to a further 30-day 
review period. 

 

1.4  WSP noted that in order to meet the planned Notice of Commencement date in early 
December, comments from the TAC can be provided at this meeting, or in writing by 
November 12, 2020.  

 

2.  Environmental Project Report – Chapters 1 and 2  

2.1  City of Kitchener, City of Cambridge, Region of Waterloo, MTO and GRT noted no 
comments on Chapters 1 and 2 at this time.  

 

2.2  GRCA noted no comments specifically on Chapters 1 and 2 at this time, and mentioned 
that their focus is primarily on the technical reports on which they will provide points 
and clarifications in written comments by November 12. 

GRCA 

3.  Environmental Project Report – Chapters 3 and 4  

3.1  GRCA, Region of Waterloo and City of Kitchener had no comments on Chapters 3 
and 4 at this time. 

 

3.2  GRT noted that ridership has been affected this year compared to previous years (2018 
and 2019) due to the COVID-19 pandemic. WSP agreed that it has been an unusual 
year, however trends from the previous years, forecasts of future growth and 
development, and the Region’s decision to implement LRT as its rapid transit solution 
provide justification for the need of the project. 

 

3.3  MTO had no comments at this time, however indicated that written comments may be 
provided by November 12, noted nothing significant on these chapters. 

MTO 

3.4  City of Cambridge had no comments at this time, however will provide written 
comments by the end of the week. 

Cambridge 

4.  Environmental Project Report – Chapters 5 and 6  

4.1  City of Kitchener and GRCA had no comments on Chapters 5 and 6 at this time.  

4.2  Region of Waterloo Transportation noted significant feedback following commencement 
of service on Stage 1 ION regarding the need for better integration of Active 
Transportation and network connectivity.  M. O’Neil responded that the functional 
design for Stage 2 ION captures the AT network along the LRT corridor and ensures 
access to the stations, but broader network connectivity and “missing links” beyond the 
study area will need to be reviewed as part of a separate process.  Any further AT 
initiatives can be considered further in later stages of the design. 

 

4.3  City of Cambridge noted similar questions regarding AT and pedestrian facilities and 
connections. M. O’Neil clarified the approach to addressing AT comments received to 
date and noted that all AT facilities in the Region’s TMP along/across the Stage 2 ION 
corridor have been addressed, except at two locations (Shantz Hill Road and Eagle 
Street) where notes have been used on the functional design plates to ensure further 
review in a future design phase.  He explained that AT facilities incorporated into the 
Stage 2 ION functional design were to reinstate existing facilities or reflect those 
identified as part of a Master Plan. 
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4.4  MTO discussed their previous comments about the integration of LRT on King Street 
through the Highway 401 interchange, and acknowledged the mutual commitment to 
review this in more detail in a future design phase. WSP noted that a detailed 
discussion of this location has been included in the EPR along with cross-sections 
showing how LRT is accommodated for each phase of MTO’s planned improvements 
to the interchange (which will be integrated with the Highway 401/Highway 8 
interchange expansion), which is consistent with the technical memo previously 
submitted to MTO on this topic. 

 

4.5  GRT mentioned that written comments on Chapter 5 will be provided regarding the 
intermodal stations and specifically the station and park & ride lot at Sportsworld.  GRT 
also noted that detailed written comments will be provided on Chapter 6 regarding 
transit stops. GRT suggested a more detailed discussion with the Region and WSP 
about opportunities for integrating the Sportsworld facility; M. O’Neil noted that this is 
beyond the scope of the current TPA but will arrange a meeting for further discussion.  
The City of Kitchener mentioned that planning around rapid transit station areas will be 
initiated soon for the Sportsworld area and offered to connect GRT with the City’s 
project manager (Dana Edwards) for further information. 

RoW 

5.  Environmental Project Report – Chapters 7 and 8  

5.1  GRCA noted that their comments are focused on the technical reports, and that written 
comments will be provided.  WSP advised that comments received from any TAC 
members on the technical reports will be reviewed prior to finalizing the EPR, and 
incorporated where appropriate. 

WSP 

5.2  GRT noted that comments and suggestions will be provided based on lessons learned 
from Stage 1, specifically related to impacts to bus service during the construction 
phase. This will be included with the written comments.  

GRT 

5.3  MTO noted no specific comments on Chapters 7 and 8 beyond the feedback provided 
earlier about King Street through the Highway 401 interchange, which has been 
documented in the EPR for discussion during a future design phase. 

 

5.4  Region of Waterloo Transportation inquired whether the traffic impact assessment had 
been reviewed by Region staff.  WSP confirmed that a meeting was held with Region 
staff following review of the draft report and the comments were incorporated.  
M. O’Neil will follow up with Transportation internally to ensure all comments have been 
fully addressed. 

RoW 

5.5  City of Cambridge and City of Kitchener had no comments on Chapters 7 and 8 at this 
time but will provide comments in writing before the end of the week. 

Cambridge 

Kitchener 

6.  Additional Discussion  

6.1  WSP provided a brief summary of the key comments received at this meeting, and 
confirmed the timeline for written comments on November 12. 

 

6.2  M. O’Neil advised that comments provided by the TAC will be taken into consideration 
and implemented in the EPR as best as possible, for issues that are within the scope of 
the Stage 2 ION project.  He also noted that the TAC will have the opportunity to review 
the final draft EPR when it is released for public review with the Notice of Study 
Commencement. 

 

6.3  WSP noted that a comment log will be created to document all comments received 
from the TAC and how these were addressed.  

WSP 

6.4  WSP thanked the TAC for their feedback on the draft EPR, and for the guidance 
provided throughout the Stage 2 ION planning study. 

 

 
These meeting notes are considered to be an accurate summary of the items discussed. Please advise Jennifer Fisher 
(jennifer.fisher@wsp.com) of any discrepancies, errors or omissions, otherwise these meeting notes will be accepted as 
written. 
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TPA PROCESS AND CONSIDERING MATTERS OF 

PROVINCIAL IMPORTANCE AND CONSTITUTIONALLY 

PROTECTED ABORIGINAL OR TREATY RIGHTS

Dealing with potential negative impacts on matters of provincial importance or 
on constitutionally protected Aboriginal or treaty rights during the TPA Process are 
relevant in the following situations:

• When considering whether to take a “time out” during the 120-day time frame.
• When an interested person, including regulatory agencies, Aboriginal 

communities, property owners and other members of the public, is considering 
submitting an objection to a proposed transit project to the Minister.

• If the Minister exercises his/her discretion to act on a proposed transit project.

Given the Minister’s authority to act, concerns or objections should be 

on the basis that a proposed transit project may have a potential 

negative impact on a matter of provincial importance that relates to 

the natural environment or has a cultural heritage value or interest or 

on a constitutionally protected Aboriginal or treaty right.
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Activity Timeline Milestone

TAC/Key Agency review of Draft 
EPR

Ongoing to November 12
TAC Meeting – November 
10

Project Team finalization of Draft 

EPR
November 12 to December 7

NOTICE OF COMMENCEMENT December 9/10/11 (tbc)

Public engagement period
» Draft EPR
» Narrated presentation
» Engage survey

December 11 to February 12
» Comment deadline 

requested (~ 2months) to 
ensure sufficient time for 
revisions

February 12 (tbc)

Project Team revisions based on 

Agency and Public feedback, 
and finalization of EPR

February 13 to March 12

NOTICE OF COMPLETION
March 16/17/18 (tbc)
» ~100 days from Notice of 

Commencement

PROPOSED TPA PROCESS TIMELINE



ENVIRONMENTAL PROJECT REPORT
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1. Introduction and Study Overview

2. Environmental Assessment Process

3. Pre-Planning Activities

4. Consultation and Engagement

5. Existing Conditions

6. Project Description

7. Impact Assessment, Mitigation and 
Monitoring

8. Approvals, Monitoring and 
Commitments to Future Work

9. References

Appendices:

» Functional Design Plates
» Consultation Record
» Specialist Reports
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1.4 PROJECT GOALS 

AND OBJECTIVES

1.5 STUDY 
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1.6 STUDY AREA

CHAPTER 1 INTRODUCTION
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2.6 IMPACT ASSESSMENT ACT
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3.2 ROUTE SELECTION 

PROCESS
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MINUTES OF MEETING – CPR Meeting No. 1 
 

PROJECT Region of Waterloo – Stage 2 LRT TPAP 

OBJECTIVE 
To re-introduce the project to CPR, to identify preliminary potential issues, to 
initiate data collection activities, and to establish future engagement protocols. 

DATE / TIME June 18, 2015 @ 10:00am 

LOCATION Operations Centre Boardroom, 100 Maple Grove Road, Cambridge 

PROJECT No.  

FILE  

 

Attendees E-mail Phone Number 

Christopher Jones CP christopher_jones@cpr.ca 416-297-7139 

Jennifer Benedict  CP jennifer_bennedict@cpr.ca 416-995-0031 

Neil Johnson  CP neil_johnson@cpr.ca 519-719-2185 

Paula Sawicki  RMW psawicki@regionofwaterloo.ca 519-575-4035 

Darshpreet Bhatti RMW dbhatti@regionofwaterloo.ca 519-575-4757 x3691 

Brendon Simon RMW bsimon@regionofwaterloo.ca 519-575-4757 x3519 

Eric Peissel  WSP eric.peissel@wspgroup.com 905-868-4221 

Harold Sich WSP hsich@pbworld.com 416-640-5456 

Irene Hauzar WSP ihauzar@pbworld.com 416-646-9032 

Mina Dezyanian WSP mdezyanian@pbworld.com 416-644-0625 

 

Item 
No. 

Discussion 
Action 

By 
1.0 Introductions  

1.1 Attendees introduced themselves, including roles and responsibilities. 
 

 

2.0 Purpose of Meeting  

2.1 WSP outlined the purpose of the meeting as to: 

• re-introduce the project to CP 

• review 2008 alignment and identify and preliminary potential issues 

• identify data collection items from CP, both physical and operational items 

• establish future engagement protocols 

 

2.2 It was acknowledged that CP is a major stakeholder for this project, and the project 
team is appreciative for making their time available and anticipates continuing 
consultation efforts over the next few months. 
 

 

3.0 Stage 2 LRT Environmental Assessment (EA) 
(Note: the name of the project is Stage 2 LRT – Kitchener to Cambridg)  

 

3.1 Previous Work (2007 – 2009)  

 WSP highlighted what previous work had been done in the past: 

• Individual EA process was initiated in 2008 for an LRT line from Waterloo to 
Cambridge, including public consultation events in 2008 

• CP correspondence from May / June 2008 was reviewed 

• In conjunction with adopting the new provincial EA process (i.e. Transit Projects 
Assessment Process), the RMW proceeded with focusing on Stage 1, Waterloo 

 

mailto:christopher_jones@cpr.ca
mailto:jennifer_bennedict@cpr.ca
mailto:neil_johnson@cpr.ca
mailto:psawicki@regionofwaterloo.ca
mailto:dbhatti@regionofwaterloo.ca
mailto:bsimon@regionofwaterloo.ca
mailto:eric.peissel@wspgroup.com
mailto:hsich@pbworld.com
mailto:ihauzar@pbworld.com
mailto:mdezyanian@pbworld.com


 
 

Page 2 of 6 
 

Item 
No. 

Discussion 
Action 

By 
to Cambridge for LRT, including bus rapid transit from Kitchener to Cambridge 

• Stage 2 LRT (i.e. in Cambridge) essentially came to a close in 2009 with RMW 
Council approval of the alignment 

• Stage 1 LRT EA approval was obtained in 2012 following the TPAP process 
 

3.2 Scope and Schedule Overview (2015 – 2016)  

 WSP outlined the preliminary schedule for the Stage 2 LRT EA following the TPAP 
process: 

• data collection and initial consultation during the summer of 2015, with the 
development of alternative design concepts and evaluation criteria by the fall of 
2015 – anticipate frequent meetings and discussions with major stakeholders 
including CP 

• first round of consultation, including the public and stakeholders, is planned for 
November 2015, with the intent of presenting developed design concepts and 
corresponding evaluation criteria to be used for the detailed assessment 

• incorporating comments from the first round of public consultation, the 
detailed assessment and preliminary selection of the preferred design concept 
will be undertaken in early 2016 

• second round of consultation is anticipated in late spring of 2016, with the 
intent of receiving MOECC  approval of the TPAP by the end of 2016 

 

 

4.0 2008 Stage 2 LRT EA Alignment Overview Highlighting Potential CP Issues   

4.1 Using the 2008 alignment as the basis to initiate discussion, the alignment was 
reviewed with a focus on three major issues: 

• proposed CP track relocations 

• proposed at-grade CPR/LRT crossings 

• potential CPR operational impacts 
 
Marked-up proposed 2008 LRT alignment plates were provided as a reference. 
 

 

4.2 Upon review of the alignment, various comments were provided for future 
consideration by the project team - major comments regarding alignment are as 
follows: 

• referring to Drawing No. 70, RMW/WSP indicated that since 2008 significant re-
design has occurred at the Fairview Park Mall terminus, which will affect the 
proposed LRT alignment and the impact, but the intent was to share CP’s 
Waterloo Subdivision corridor – property arrangements and track relocation 
was envisioned at that time 

• referring to Drawing No. 71, WSP indicated a potential joint CPR and LRT 
crossing issue at King Street, and the need for an integrated solution with the 
existing signalized intersection, as a minimum; CP concurs and added that 
Transport Canada is not in favor of non-gated and skewed crossings as presently 
proposed; CP also mentioned that current standards must be met to avoid 
queuing issues at intersections 

• proposed adjacent CPR / LRT road crossings and in close proximity to existing 
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Item 
No. 

Discussion 
Action 

By 
intersections, as were proposed at River Road, Riverbank Drive, and Fountain 
Street for example, were identified as an overall CP concern  

• referring to Drawing Nos. 72/73, WSP noted the proposed diamond crossing 
with the CPR and the related issues (discussed further under Item 5.0) – as 
noted we will need to cross the CPR at least once and likely a number of times 

• WSP asked a general question if there was a historical reason for the significant 
track relocation between the Grand River and Highway 401 - such as to remain 
within the CPR corridor width?, to avoid impact on MTO properties?, to 
minimize impact on natural features?, etc.; no definitive reasoning was noted 
(lands to the east are generally privately owned, and some of the lands to the 
west are protected under agriculture designation), but likely a combination of 
all the above; WSP to re-visit these alignments, but inquired about available CP 
information regarding track schematics, property data, utilities / fiber optics, CP 
maintenance access requirements, operational parameters, etc. (summarized 
under Item 6.0) 

• if an access / service road is deemed required by RMW for maintenance or 
emergency purposes for the LRT corridor, CP commented that it should be a 
grade separated access (Note: following the meeting and after reviewing the 
City of Cambridge’s Official Plan, a planned multi-use trail was identified for this 
corridor which present opportunities) 

• referring to Drawing No. 81, CP indicated a high frequency (i.e. several times 
per day) of freight movement from the Toyota Yard northerly to the Grand River 
bridge; WSP outlined this is the type of operational info needed to develop and 
assess alternative design concepts, and will provide a summary matrix for CP to 
complete (see Item 6.0) 

• based on the above points, WSP indicated that the previous alignment 
relocated the Toyota Yard lead, which would be quite disruptive (especially as 
the CP explained that the only shutdown that is planned to occur for yard 
operations is generally 4 days in July) 

• CP informed that the bridge at Maple Grove Road has additional tracks on both 
sides, allowing for possible future LRT capacity (MOU likely required) 

• referring to Drawing No. 83, and similarly like the Toyota Yard, any impact on 
the CP Hagey Yard should be avoided as well due to potential economic 
business impacts 

• WSP inquired if CP experienced any wildlife issues along the Waterloo 
Subdivision corridor, and in particular in the vicinity of the CP Hagey Yard given 
the natural features to the east – CP acknowledged frequent deer siting and 
wildlife crossings should be considered 

• referring to Drawing No. 83, the Fountain Street crossing presents potential 
major issues as CP already has existing significant and lengthy freight 
movements – in combination with the LRT operations, CP specified that the 
efficiency of their capacity and operations must be maintained (as noted above, 
WSP will request CP to complete a matrix – attached – to ascertain the 
significance / sensitivity of their operations (considering existing and future 
customer demand)) 
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By 

• CP noted that GXR has upwards of 40 movements/day at Fountain Street that 
already impact traffic local operations (i.e. 2200 vehicles from the Toyota plant) 

• Highway 401 crossing (Drawing No. 84) – WSP understood from the 2008 CP  
correspondence that utilizing the same bridge would not be possible ultimately, 
but did inquire whether in the short term as a staged condition, that a shared 
bridge concept could be entertained (i.e. the EA approval will be for a separate 
Highway 401 crossing, but in order to mitigate significant capital costs initially, 
perhaps the staged condition could suffice for 10-30 year period – CP to 
comment); structural clearances to be ascertained to confirm feasibility 

• B 401 bridge ownership; CP replied that MTO paid for the construction of the 
bridge but CP pays for the maintenance  

• referring to Drawing No. 85, (Speed River crossing, trestle bridge); CP indicated 
that they own and maintain the bridge (WSP to formally request structural 
drawings - see Item No. 6); CP noted that there is an existing speed restriction 
on the bridge) 

• significant discussion about the issues at the CPR crossing at Eagle Street (north 
end of Preston) 

o the crossing is CP’s mainline (other lines are potentially abandoned spur 
lines along the banks of the Speed River – to be confirmed) 

o indication was that this was a major crossing, with movements of 2-4 
times a day, with significant lengths 

o CP’s early indication is that an LRT at-grade crossing is unlikely; WSP to 
investigate LRT operational impacts (i.e. potential time restrictions) 
once the CP operational parameters have been assembled at this and 
other locations; CP indicated that the CP trains do not run on specific 
times of day and vary daily 

• referring to Drawing No. 86, ownership and operational details of rail crossings 
along Eagle Street, east of Speedsville Road and west of Industrial Road, to be 
determined 

• referring to Drawing No. 100, the bridge built on Hespeler Road over the CP 
Waterloo Subdivision was designed with rail clearances and LRT in 
consideration 

• referring to Drawing No. 101, existing rail bridge east of Samuelson Street 
appears to have minimal clearances, and is owned by CP; CP Galt Staion to the 
north of the bridge is still operational 

 

 
 
 
 
 
 
 
 

5.0 CPR / LRT Crossings – Potential Solutions  

5.1 Potential solutions to the various CPR / LRT crossings to be investigated in order to 
provide the CP standard vertical clearance of 23 feet: 

• at-grade temporal separation (with MOU) plus LRT adjustable pantograph    

• at-grade temporal separation (with MOU) plus a hydraulic liftable overhead 
contact system 

• at-grade waiver application / exemption with MOU 

• grade separation 
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By 
5.2 In order to minimize significant construction costs associated with grade separation, 

at-grade crossings will be minimized but will be assessed as possible solutions, 
including as potential staged interim conditions.  
 
To that end, gathering operational parameters in the summary matrix – attached – 
to ascertain the significance / sensitivity of CP operations (considering existing and 
future customer demand) is required.  
 
 

 

6.0 Initial Inputs / Data Collection  

6.1 The following summarizes initial requested data: 

• Applicable Design Standards 
o CP confirmed that AREMA, Canadian Railway Operating Rules (CROR), 

and CP engineering standards to be adhered to (CP to provide their 
engineering standards) 

• Physical / Property (i.e. track schematics, fiber optics / utilities, property) 
o CP indicated that track schematics, utilities and old property title 

records may be available - CP noted that waivers for usage by RMW is 
likely required (CP to forward forms to be executed) 

• Operational Characteristics per Mainline Segment and Spur (i.e. volumes, 
lengths, freight equipment, frequencies and time of day, speed) 

o as previously mentioned, WSP requested CP to complete a summary 
matrix (attached) to assist in the assessment of various solutions 

• Operational Requirements / Considerations – any seasonal / timing restrictions 
and business impact considerations to be noted 

• Maintenance Requirements / Considerations – any seasonal / timing restrictions 
and other considerations to be noted 

 

 
 
 

CP 
 
 
 
 

CP 
 
 
 

CP 
 

CP 
 

CP 

6.2 CP emphasized that the following items must be considered throughout the design: 

• traffic counts/volumes 

• trains/day 

• roadway operating speeds 

• safety assessments (including at-grade crossing regulations) 

• sight lines  
 

 

7.0 Potential Permits and Approvals  

7.1 CP noted that they will discuss internally, including with their Track and Structures 
group, to advise what permits and/or approvals are needed.  
 

CP 
 

8.0 Identification of Long Lead Items  

8.1 CP will meet with their Legal department to identify what information can be 
provided. 
 
 
 

CP 
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By 
9.0 Timelines for CPR Reviews  

9.1 Given the extent of CP’s involvement, a retainer agreement is likely required to 
support this project. RMW acknowledges the requirement. CP to forward forms to 
be executed. 
   

 
CP 

10.0 Other Items  

10.1 None noted. 
 

 

11.0 Next Meeting  

11.1 WSP indicated that given the extent of CP’s involvement, frequent (i.e. monthly) 
meetings with CP would be desirable. Given some of the above items, CP conferring 
with their legal department and initiating a retainer agreement for project support, 
no firm meeting timelines were established, but likely September. 
 

 

11.2 CP indicated that beyond the attendees, who came from a wide geographical area, 
other departments will need to be involved occasionally. 
 
WSP noted teleconference / webinar meetings and meetings at CP facilities focusing 
on subject-specific items are options to be considered. 
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MINUTES OF MEETING – City of Cambridge Meeting No. 1

PROJECT Region of Waterloo – Stage 2 LRT TPAP

OBJECTIVE
To re-introduce the project, to identify preliminary potential markets / 
opportunities, to initiate data collection activities, and to establish future 
engagement protocols.

DATE / TIME July 17, 2015 @ 9:00am
LOCATION Cambridge City Hall, Bergey Room A – 4th Floor
PROJECT No. 151-07859-00
FILE

Attendees E-mail Phone Number
Paul Smithson City smithsonp@cambridge.ca 519-740-4650 x4575
James Goodram City goodramj@cambridge.ca 519-212-2356
George Elliott  City elliottg@cambridge.ca
Brooke Lambert City lambertb@cambridge.ca 519-740-4560 x4711
Paula Sawicki RMW psawicki@regionofwaterloo.ca 519-575-4035
Brendon Simon RMW bsimon@regionofwaterloo.ca 519-575-4757 x3519
Sonya Terek WSP sterek@pbworld.com 416-640-5464
Harold Sich WSP hsich@pbworld.com 416-640-5456
Irene Hauzar WSP ihauzar@pbworld.com 416-646-9032
Mina Dezyanian WSP mdezyanian@pbworld.com 416-644-0625

Item 
No. Discussion Action 

By
1.0 Purpose of Meeting

 re-introduce the project to the City
 discuss potential markets/opportunities within possible alignment corridors 
 identify data collection items from the City
 establish future engagement protocols

3.0 Stage 2 LRT Environmental Assessment (EA)
The EA is following Ontario’s Transit Project Assessment Process (TPAP), which 
provides for specific timelines for;

 submission reviews by MOECC,
 outlines minimum consultation activities, and 
 lessens the proponent’s responsibility with respect to planning solutions 

(i.e. transit technology, corridors). 

City indicated that answers to potential transit technology questions should be 
anticipated. WSP indicated that the study’s work plan has allowed for the 
confirmation / documentation of the previously identified planning solution, 
including transit technology and corridors.   

3.1 Previous Work – LRT (2007 – 2009) and aBRT

mailto:smithsonp@cambridge.ca
mailto:goodramj@cambridge.ca
mailto:elliottg@cambridge.ca
mailto:lambertb@cambridge.ca
mailto:psawicki@regionofwaterloo.ca
mailto:bsimon@regionofwaterloo.ca
mailto:sterek@pbworld.com
mailto:hsich@pbworld.com
mailto:ihauzar@pbworld.com
mailto:mdezyanian@pbworld.com
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No. Discussion Action 

By
The previously identified Stage 2 LRT alignment was discussed, acknowledging the 
significant work completed along this corridor, addressing the Cambridge study area 
in three major sections:
 North - Highway 401 / Speed River Crossing
 Central - Hespeler Corridor 
 South Terminus 

3.2 Present Scope and Schedule Overview (2015 – 2016)
Preliminary schedule for the Stage 2 LRT EA following the TPAP process:
 data collection and initial consultation (summer 2015), with the development of 

alternative design concepts and evaluation criteria by the fall of 2015 
 first round of public consultation, including advance council and stakeholder 

meetings, is planned for November 2015. Intent is to present developed design 
concepts and corresponding evaluation criteria to be used for the detailed 
assessment

 incorporating comments from the first round of public consultation, the 
detailed assessment and preliminary selection of the preferred design concept 
will be undertaken in early 2016

 second round of consultation is anticipated in late spring of 2016 and the final 
draft TPAP documentation submission before the summer of 2016, with the 
intent of receiving MOECC approval of the TPAP by the end of 2016

Initial CP meeting highlighted that the previously identified Stage 2 LRT alignment 
presented issues and opportunities (i.e. additional grade separations may be 
required). Together with updated City of Cambridge and Kitchener objectives and 
planning, additional corridors will be investigated.

3.3 Next Major Steps 
 completion of the overall Existing/Future Conditions Report
 documenting the review/confirmation of the preferred planning solution, 

including corridors and associated station/stop locations.
 Continued City input and review/consultation

4.0 2008 Stage 2 LRT EA Alignment Overview – Key Discussion Points
As mentioned in Item 3.1, key discussion points (focusing on potential markets, new
developments, station/stop locations, intensification corridors / nodes, etc.) are 
summarized below, structured into three major sections:
 North - Highway 401 / Speed River Crossing
 Central - Hespeler Corridor 
 South Terminus 

4.1 North - Hwy 401 / Speed River Crossing
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 clarified that the Kitchener portion of the alignment has yet to be reviewed, but 

a proposed new station at King/Freeport is likely to be included
 The King Street corridor southerly to the Sportsworld area will be considered.
 Alternatives to Eagle  Street (due to a potential impact associated with the CPR 

and LRT crossing – CP noted frequent interruptions with 7000ft train lengths 
from Toyota Plant to the CP mainline) will be investigated

 Background for Eagle Street is;
o one major owner, or fragmented ownership? – generally fragmented
o any recent re-development plans in the pipeline? – nothing major
o type of development/density/massing envisioned, any studies? - no 

development plans yet
 The planned 300ha of industrial lands north of Maple Grove has higher 

employment potential, particularly when considering a 100 year horizon instead 
of the PTG stated 2031 (updated to 2041) targets

 The Boxwood development (prestige industrial) at Speedsville is an approved 
subdivision plan (and under construction)

 Boxwood was considered in a completed Sanitary Sewer Master Plan, which will 
include detailed planning assumptions 

 Alternative routings were discussed to address potential CP issues and the 
above-noted future development opportunities – i.e. leaving the CP corridor 
and travel easterly along Martin Grove and then southerly along Speedsville to 
Eagle (over Hwy 401 and Speed River), or further easterly to Hespeler and then 
southerly to Eagle (MTO interchange issues, missing Eagle industrial lands 
redevelopment potential) – the latter providing no distinct advantage over the 
Speedsville route except potentially serving some Hespeler redevelopment 
opportunities

 City identified an alternative alignment, diverting from the King Street corridor 
and crossing the Grand River further east of the existing structures to connect 
to the Allendale Road corridor and eventually Maple Grove

 RMW outlined that this route would not connect to the Sportsworld area; City 
explained due to the high potential for employment development, this 
alternative alignment may be preferable to the limited potential in the vicinity 
of Sportsworld; WSP added that the existing/proposed carpool lots and bus 
station would also not be connected to, but acknowledged that there are 
technical alignment issues from the CP corridor to Maple Grove

 WSP inquired about the long term economic stability of the Toyota plant - City 
confirmed very stable, and will continue to provide direct and indirect 
employment that is highly beneficial to the City  

 WSP inquired about the redevelopment potential within Preston, i.e. along the 
CO corridor as per 2008 Hemson report or along King Street; RMW indicated 
redevelopment interest within Preston from previous work, but local bus 
connections to Preston from identified LRT stations were envisaged; WSP 
concurs that a feeder bus network from a “spine” corridor along Hespeler may 
be the best overall service; WSP noted that assessing the feeder bus network in 
conjunction with the identified LRT corridors will a key consideration in order to 
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optimize ridership

 City noted that there are significant heritage properties along King Street, and 
given the limited growth/redevelopment potential (i.e. narrow mixed use 
corridor adjacent to established residential areas would limit densities/massing, 
in addition to existing parks, golf courses, and hospital), and therefore prefer 
the Hespeler corridor, which has significantly more development potential
 

4.2 Central - Hespeler Corridor
 City emphasized that Hespeler is their primary intensification corridor between 

Eagle and Can-Amera
 appreciating potential issues along Hespeler, the City suggested an alternative 

route to the west of Hespeler that could be investigated – although avoiding 
traffic operational issues along Hespeler, an existing two-zone flood plain 
(presently under study) and lack of direct connectivity may be issues to be 
reviewed

 WSP mentioned Hespeler envisioned as a “complete streets” design, as noted in 
other studies (such as the Commercial Implementation Study, Growth 
Intensification Study, and first draft of the zoning by-law reviewing the entire 
city (available online); City noted there are no specific design guidelines (design 
would follow Regional Design Guidelines).

4.3 South Terminus 
 City noted that a key destination for the southern terminus will be at a planned 

multi-modal hub with GO Rail – some of the options discussed:
o near the Delta intersection (noting that Babcock Wilcox has 13 acres 

available, likely contaminated, but suitable for parking or as a maintenance 
facility)

o City suggested perhaps terminating the LRT alignment at a multi-modal 
hub / GO station, rather than continuing to the Ainslie Bus Terminal 
through downtown Galt; Galt is a very historic area to be preserved

o WSP noted that alternative concepts, such as a streetcar operation (mixed-
traffic, less frequent), and with double or looped single trackage could be 
assessed – i.e. providing a less frequent local service yet connecting to the 
downtown and the bus terminal

o WSP noted that the Cambridge report on a potential GO Transit 
connection identified the Dundas / Samuelson area - City envisioned a 
northerly rail spur from the CP mainline; City further suggested having 
double tracks to the station and single trackage into downtown Galt

o WSP inquired how certain are they of the GO connection, and what 
timeline? - City replied according to the Council it will happen, it’s just a 
matter of time 

o in the short term, the City noted that the old CP Galt Station could be 
utilized

o similarly to the above-noted northerly spur line off the CP mainline, a 
southerly spur could be implemented, using the abandoned rail corridor, 
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potentially providing a more direct connection to downtown Galt and the 
Ainslie Bus Terminal

 WSP noted identified redevelopment opportunity on the west of the Grand 
River (based on the 2008 Hemson report) and given existing destinations (i.e. 
UW School of Architecture, theatre), how important is east-west connectivity 
over the Grand River; City indicated desirable but not as a LRT route due to lack 
of roadway capacity; WSP clarified that the question was more in terms of siting 
a potential station near existing crossings, or any future planned structures

 WSP asked if there are any available studies done in the area, such as 
redevelopment / intensification, parking geo-environmental, servicing and 
geotechnical, etc.; WSP to include in request for data, but City did note that the 
floodplain is a major consideration (i.e. no underground parking can be built in 
the vicinity)

5.0 Initial Inputs / Data Collection 
5.1 City inquired about overall engagement process, before specifically addressing data 

collection requirement details (refer to Item 6.0). WSP will proceed completing a 
Master Data Collection List, incorporating some of the available data mentioned 
during the meeting (i.e. planning studies, utilities asset management data).

City will discuss information release requirements internally and get back to 
RMW/WSP.

WSP

City

6.0 Engagement Protocols 
6.1 City emphasized the necessity of their Council’s involvement in the project process 

prior to the public meeting in November. A meeting / workshop, similar to today’s 
meeting, was recommended and preferably for the first or second week of 
September.

City stated that the following two questions will likely be asked by the Council:
 Why are we paying to build an LRT now if no one will be using until well into the 

future?
 Why are we building a LRT?

WSP indicated that those questions will be addressed in the review / confirmation 
of the recommended planning solution documentation. 

6.2 RMW indicated that internal discussion with senior management will be required to 
address the City’s requested level of involvement, although a proactive technical 
working relationship is supported. 

WSP indicated that frequent City involvement (i.e. by-weekly meetings and 
workshops) with the City would be desirable. 

RMW
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7.0 Other Items
7.1 None noted. 

8.0 Next Meeting
8.1 To be determined.
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MINUTES OF MEETING – RMW Planning Meeting No. 1

PROJECT Region of Waterloo – Stage 2 LRT TPAP

OBJECTIVE To re-introduce the project, to identify preliminary potential markets / 
opportunities, and to establish future engagement protocols.

DATE / TIME July 17, 2015 @ 9:00am
LOCATION 50 Queen Street, 6th Floor, Boardroom
PROJECT No. 151-07859-00
FILE

Attendees E-mail Phone Number
Margaret Parkin RMW mparkin@regionofwaterloo.ca 519 585-7597 x4018
John Cicuttin RMW jcicuttin@regionofwaterloo.ca 519 585-7597 x7381
Blair Allen  RMW ballen@regionofwaterloo.ca 519 585-7597 x7382
Reid Fulton RMW rfulton@regionofwaterloo.ca 519 585-7597 x7383
Brenna Mackinnon RMW bmackinnon@regionofwaterloo.ca 519 585-7597 x4060
John Hill RMW jhill@regionofwaterloo.ca 519 585-7597 x3646
Paula Sawicki RMW psawicki@regionofwaterloo.ca 519-575-4035
Harold Sich WSP hsich@pbworld.com 416-640-5456
Irene Hauzar WSP ihauzar@pbworld.com 416-646-9032
Mina Dezyanian WSP mdezyanian@pbworld.com 416-644-0625

Item 
No. Discussion Action By

1.0 Introductions
Attendees introduced themselves, including roles and responsibilities.

2.0 Purpose of Meeting
WSP outlined the purpose of the meeting as to:
 re-introduce the project to Regional Planning
 discuss potential markets/opportunities and potentials alignment / stations 
 identify data collection items from the Regional Planning
 establish future engagement protocols

3.0 Stage 2 LRT Environmental Assessment (EA)
WSP outlined that this environmental assessment study is following Ontario’s 
Transit Project Assessment Process (TPAP). 

3.1 Previous Work – LRT (2007 – 2011) and BRT
WSP provided a brief overview of previous work: originating as an individual 
environmental assessment process for the entire Waterloo to Cambridge 
alignment; transitioning to the Province’s Transit Project Assessment Process 
(TPAP) in 2009 for Stage 1; and, a Regional Council endorsed alignment for the 
entire Waterloo to Cambridge alignment in 2011 (i.e. Stage 1 and Stage 2). 

mailto:mparkin@regionofwaterloo.ca
mailto:jcicuttin@regionofwaterloo.ca
mailto:mparkin@regionofwaterloo.ca
mailto:rfulton@regionofwaterloo.ca
mailto:psawicki@regionofwaterloo.ca
mailto:hsich@pbworld.com
mailto:ihauzar@pbworld.com
mailto:mdezyanian@pbworld.com
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However, only Stage 1 proceeded with the completion of an EA. The Region is 
progressing with the Stage 2 LRT EA to ensure property protection and readiness 
for potential funding. 

3.2 Endorsed Alignment (2011)
Although significant work has been previously completed, through the initial 
review of the Stage 2 LRT endorsed alignment and the introductory meetings held 
with key stakeholders, it has become evident that a number of issues / 
opportunities are presented. 

As a result, the study team will be investigating a larger study area and additional 
corridors. The study area has been divided into 4 segments to facilitate discussion 
and assessments: 
 Southern Cambridge - Galt downtown core with GO station options;
 Central Cambridge - Hespeler Road corridor;
 Northern Cambridge – Grand River to south of Hwy 401; and
 City of Kitchener.

3.3 Present Scope and Schedule Overview (2015 – 2016)
WSP stated the timeline for the first Public Consultation Centre is mid- to end of 
November 2015, and the second PCC is scheduled for late 2016 Spring.   

3.4 Next Major Steps 
WSP indicated that near-term deliverables include preparation of the overall 
Existing/Future Conditions Report, documenting the review/confirmation of the 
preferred planning solution, including corridors and associated station/stop 
locations. Frequent Region input and review/consultation is envisioned and 
appreciated.

4.0 Stage 2 LRT Preliminary Alignment Overview – Key Discussion Points
4.1 Kitchener

Discussed in conjunction with the northern Cambridge preliminary alignment 
alternatives to ensure continuity.

4.2 Northern Cambridge
RMW favoured the alternative alignment route along King Street rather than the 
CP/Maple Grove or the Fountain/Maple Grove alternatives due to potential 
ridership markets and associated development intensification potential. Although 
Maple Grove goes through the East Side Development lands, they are being 
planned for industrial uses rather than commercial or residential use, and as such 
may not be compatible for transit-oriented development. WSP agreed with the 
King Street assessment, but also indicated that potentially that higher order 
transit along Maple Grove could transform and shape the type of future 
development for the East Side lands.
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RMW highlighted the market opportunity that the King / Sportsworld area 
presents, as there is potential all-day ridership, as opposed to the East Side Lands 
which will likely be focused on AM/PM peak ridership. 

RMW noted that Preston is an essential location to be served and is currently 
missed by the endorsed alignment. Significant discussion ensued: 
 endorsed alignment did have a stop located at the north end of the town
 WSP noted that several issues are presented with the endorsed alignment – 

CP crossing will likely need grade separation, floodplain impacts, property 
acquisition along Eagle – and as such, alternative alignments will be 
considered including connecting to Eagle Street via Speedsville Road

 RMW expressed concern over this potential route as it would directly miss 
Preston, existing and future ridership market

 WSP noted that a King Street alignment through Preston was considered but 
not supported by the City of Cambridge (see Section 4.3); further WSP noted 
that Preston may be better served by a bus feeder network connecting to the 
LRT (bus stops will be spaced closer than a singular LRT stop providing 
enhanced accessibility for the Preston market)

 WSP stressed no decision has been made but assessments will be 
documented for RMW review

4.3 Central Cambridge
For the Central Cambridge section, the Hespeler corridor will be adopted as the 
central “spine” of the overall LRT and associated feeder bus network  – consistent 
with 2011 endorsed alignment, and supported by the City of Cambridge, including 
completed and on-going intensification planning studies. WSP to document the 
screening out of the King and Franklin corridors. RMW in agreement.

4.4 Southern Cambridge 
WSP outlined the objectives of a LRT alignment in the southern Cambridge area; 
provide a high quality multi-modal interface with a future GO rail service; access 
the identified Urban Growth Centre (UGC); and, provide a high quality connection 
to the Ainslie Bus Terminal. WSP noted that CPR presents major opportunities 
(GO rail service) and issues (i.e. potential costly grade separations and right-of-
way requirements). 

Given that a high quality interface with a future GO rail service should be planned 
for, but recognizing that planning for the GO service (technology, station location, 
service frequency, etc.) may be a number of years away, WSP outlined a number 
of preliminary assumptions (with corresponding sketches) in order to proceed:
 as per standard GO practice, assume that future GO rail service will be a 12-

car GO diesel train operation (worst case scenario with largest footprint)
 3 identified potential GO station sites to be assumed for assessment purposes
 LRT service could terminate at the GO station or continue southerly with the 

GO station as an online station
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 a LRT southerly extension could be in a semi-exclusive right-of-way (like Stage 
1) in either a double track or single track-looping configuration, or in mixed 
traffic (as a streetcar service)

Preliminary sketches were presented for various alternatives to initiate 
discussion, including some larger scale indicative sketches to illustrate the 
potential footprint for a multi-modal GO/LRT station. Major comments include:
 RMW inquired about providing service to the west side of Grand River; WSP 

indicated that providing a LRT to the west side will be problematic, however 
providing an additional station/stop near an adjacent Grand River crossing 
will be considered to enhance connectivity via active transportation and the 
bus network

 RMW stated Galt Collegiate is perhaps closing and could be available as a 
station site - WSP to consider although trackage along the CP mainline may be 
an issue

 WSP outlined the potential of moving the Ainslie Terminal, but RMW 
generally not in favour

5.0 Data Collection 
RMW indicated that available information includes a baseline reports on safety, 
investment, and ridership along the endorsed LRT corridor, and regional 
walkability index mapping.
 

RMW

6.0 Other Items 
Not applicable.

7.0 Next Meeting
To be determined. 
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MINUTES OF MEETING – City of Kitchener Meeting No. 1

PROJECT Region of Waterloo – Stage 2 LRT TPAP

OBJECTIVE
To re-introduce the project, to identify preliminary potential markets / 
opportunities, to initiate data collection activities, and to establish future 
engagement protocols.

DATE / TIME July 29, 2015 @ 9:00am
LOCATION 50 Queen Street, Boardroom
PROJECT No. 151-07859-00
FILE

Attendees E-mail Phone Number
Alain Pinard City alain.pinard@kitchener.ca 519-741-2200 x7319
Steve Allen City steve.allen@ kitchener.ca
Hans Gross  City hans.gross@ kitchener.ca 519-741-2200 x7410
Justin Recdman City justin.recdman@kitchener.ca 519-741-2200 x7038
Paula Sawicki RMW psawicki@regionofwaterloo.ca 519-575-4035
Harold Sich WSP hsich@pbworld.com 416-640-5456
Irene Hauzar WSP ihauzar@pbworld.com 416-646-9032
Mina Dezyanian WSP mdezyanian@pbworld.com 416-644-0625

Item 
No. Discussion Action 

By
1.0 Introductions
1.1 Attendees introduced themselves, including roles and responsibilities.

2.0 Purpose of Meeting
2.1 WSP outlined the purpose of the meeting as to:

 re-introduce the project to the City
 discuss potential markets/opportunities and potentials alignment / stations 
 identify data collection items from the City
 establish future engagement protocols

3.0 Stage 2 LRT Environmental Assessment (EA)
3.1 Previous Work – Stage 1 LRT (2007 – 2011) and aBRT

WSP provided a brief overview of previous work: originating as an individual 
environmental assessment process for the entire Waterloo to Cambridge alignment; 
transitioning to the Province’s Transit Project Assessment Process (TPAP) in 2009 for 
Stage 1; and, a Regional Council endorsed alignment for the entire Waterloo to 
Cambridge alignment in 2011 (i.e. Stage 1 and Stage 2). However, only Stage 1 
proceeded with the completion of an EA. The Region is progressing with the Stage 2 LRT 
EA to ensure property protection and readiness for potential funding. 

Although significant work has been previously completed, through the initial review of 
the Stage 2 LRT endorsed alignment and the introductory meetings held with key 

mailto:alain.pinard@kitchener.ca
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stakeholders, it has become evident that a number of issues / opportunities are 
presented. 

As a result, the study team will be investigating a larger study area and additional 
corridors. The study area has been divided into 4 segments to facilitate discussion and 
assessments: Southern Cambridge - Galt downtown core with GO station options; 
Central Cambridge - Hespeler Road corridor; Northern Cambridge – Grand River to south 
of Hwy 401; and City of Kitchener.

This meeting focused on the latter 2 segments. 

3.2 Present Scope and Schedule Overview (2015 – 2016)
The envisioned timeline is to hold a Public Consultation Centre (PCC) in late November 
2015, with the intent of re-introducing the project, highlighting key existing and future 
conditions, and screening results of alignment options. Detailed assessment and 
recommendation of the preferred alignment will follow with a second PCC scheduled for 
late Spring 2016. Filing of environmental documentation for approval to follow in early 
summer 2016.

3.3 Next Major Steps
WSP indicated that near-term deliverables include preparation of the overall 
Existing/Future Conditions Report, documenting the review/confirmation of the 
preferred planning solution, and screening of alignment options – leading to PCC No. 1. 

Frequent City of Kitchener input and review/consultation is envisioned, with a likely 
meeting in mid-October to discuss preliminary findings and pre-PCC materials.

4.0 2008 Stage 2 LRT EA Alignment Overview
Key discussion points are summarized below:
 North - Highway 401 / Speed River Crossing
 CPR 
 Development / Intensification Potential  

4.1 North - Hwy 401 / Speed River Crossing
Several items in Kitchener/Cambridge between Eagle / Hespeler intersection and Fairway 
Station were discussed:
 Hwy 401 / Hwy 8 / King Street Interchange reconfiguration 

o interchange reconfiguration will likely reduce traffic along King Street, 
potentially presenting excess roadway capacity within the corridor 

 Stop along King Street in the vicinity of Freeport Hospital or further to the north near 
the community centre is recommended

 Sportsworld Drive 
o Not having a stop in the vicinity of Sportsworld is a missed opportunity for 

potential ridership 
o City suggested that potential transit connection to  Conestoga College from a  
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Sportsworld stop could be envisioned 

4.2 CPR
Recognizing the potential CPR crossing issues with the endorsed alignment, an alignment 
along River Road / Hwy 8 / King Street (labelled as K-3) was identified. Intensification 
potential along King Street south of Hwy 8 to Sportsworld Drive was identified.

4.3 Development / Intensification Potential 
Key points of discussion included:
 Sanitary Sewer Pumping Station along King Street

o After the pumping station and forcemain upgrade along King Street near 
Freeport Hospital, there will be additional capacity for new development

o City to provide EA Study on Sanitary Sewer Pumping Station upgrade
 River Road Extension

o Completion of construction is scheduled for 2018
o It will result in land value increase around the area, however, the protection 

of endangered species (i.e. Jefferson Salamanders) may limit development 
o Development will be more commercial than residential due to industrial area 

within the vicinity 
 Fairview Park Mall has no current plans for redevelopment - some properties, such 

Walmart, are leased  

City

5.0 Initial Inputs / Data Collection
WSP will proceed completing a Master Data Collection List, incorporating some of the 
available data mentioned during the meeting (i.e. planning studies, utilities asset 
management data, aerial GIS data).

City will discuss information release requirements internally and get back to RMW / WSP.

City will provide utility GIS information.

Available information includes: growth management plan details; site specific zoning 
information; and development proposals.

 

WSP

City 

City

6.0 Engagement Protocols 
Not discussed.

7.0 Other Items
None noted.

  8.0 Next Meeting
Next meeting with the City to be held before the November PCC No. 1, likely in mid-
October, to provide an overall update and details on the feasibility screening.

RMW
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MINUTES OF MEETING – GRCA Meeting No. 1 
 
PROJECT Region of Waterloo – Stage 2 LRT TPAP 

OBJECTIVE To re-introduce the project, to identify opportunity / issues based on GRCA 
jurisdictions, and to establish future engagement protocols.  

DATE / TIME August 27, 2015 @ 10:00am 
LOCATION GRCA Office, 400 Clyde Road  
PROJECT No. 151-07859-00 
FILE  
 

Attendees E-mail Phone Number 
John Brum GRCA jbrum@grandriver.ca 519-621-2763 x2233 
Beth Brown  GRCA bbrown@grandriver.ca 519-621-2763 x2307 
Paula Sawicki  RMW psawicki@regionofwaterloo.ca 519-575-4035 
Sherif Iskandar  WSP sherif.iskandar@wspgroup.com 905-475-8727 x18250 
Will Heywood  WSP william.heywood@wspgroup.com 905-475-8727 x18685 
Harold Sich WSP hsich@pbworld.com 416-640-5456 
Mina Dezyanian WSP mdezyanian@pbworld.com 416-644-0625 
 

Item 
No. Discussion Action By 

1.0 Introductions  
 Attendees introduced themselves, including roles and responsibilities. 

 
 

2.0 Purpose of Meeting  
 WSP outlined the purpose of the meeting as to: 

• re-introduce the project to GRCA  
• review project history and outline findings from other introductory meetings 

with key stakeholders (CP, City of Cambridge, City of Kitchener)  
• discuss potential opportunities / issues within possible alignment corridors  
• establish future engagement protocols 
 

 

3.0 Stage 2 LRT Environmental Assessment (EA)  
 WSP outlined that Stage 1 LRT is currently under construction. Stage 2 LRT, from 

Fairview Mall to Galt urban centre, is the subject of this environmental 
assessment study, following Ontario’s Transit Project Assessment Process (TPAP).  
 

 

3.1 Endorsed Alignment (2011) 
WSP outlined that Regional Council has previously endorsed an alignment in 2011 
for the entire LRT route Between Waterloo and Cambridge (i.e. Stage 1 and Stage 
2). However, only Stage 1 proceeded with the completion of an EA.  
 
The Region is progressing with the Stage 2 LRT EA to ensure property protection 
and readiness for potential funding.  
 

 

mailto:jbrum@grandriver.ca
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Through the initial review of the Stage 2 LRT endorsed alignment and the 
introductory meetings held with key stakeholders, it has become evident that a 
number of issues / opportunities are presented. As a result, the study team will be 
investigating a larger study area and additional corridors.  
 

3.2 Present Scope and Schedule Overview (2015 – 2016) 
The envisioned timeline is to hold a Public Consultation Centre (PCC) in late 
November 2015, with the intent of re-introducing the project, highlighting key 
existing and future conditions, and screening results of alignment options. 
Detailed assessment and recommendation of the preferred alignment will follow 
with a second PCC scheduled for late Spring 2016. Filing of environmental 
documentation for approval to follow in early summer 2016. 
 
GRCA noted the multi-season field investigation requirements, and WSP indicated 
that the field work has progressed for the endorsed alignment to meet the above 
schedule. It is recognized that the schedule may be revised, depending on the 
outcome of the alignment assessments and the need for additional field work. 
 

 

3.3 Next Major Steps  
WSP indicated that near-term deliverables include preparation of the overall 
Existing/Future Conditions Report, documenting the review/confirmation of the 
preferred planning solution, and screening of alignment options – all leading to 
PCC No. 1.  
 
Frequent GRCA input and review/consultation is envisioned, with a likely meeting 
in mid-October to discuss preliminary findings and pre-PCC materials. 
 

 

4.0 Potential GRCA Issues / Opportunities within Study Area (SK01-SK05)  
 The endorsed and preliminary alternative alignments were reviewed and major 

GRCA comments summarized below per section.  
 

 

4.1 Referring to SK01 – Grand River – Northern Cambridge 
• GRCA clarified endangered species screening not in their scope of study – 

confirm with relevant agencies (i.e. MNR, DFO) directly 
• clarification of multi-season field investigation wrt MNR protocols – 3 vs. 4 

seasons – although GRCA would be fine with 3 seasons  
• GRCA is a property owner of some land west and east of the Grand River 
• new bridge crossing will introduce floodplain implications – GRCA will provide 

model files; Regional Flood is Hurricane Hazel and up to 0.1m floodplain 
increase will be considered  

• both rail and road bridge crossings may be potential heritage bridges, in 
addition Grand River identified as a heritage river – new crossings may need 
to consider bridge aesthetics 

• other Grand River implications to consider slope stability/erodibility, ice floes, 
recently constructed downstream weir, First Nations, zebra mussels, 

 
 
 

WSP 
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neighbourhood trails, CEAA implications, and navigable waters designation 
• GRCA recommended early consultation/screening with DFO  
• associated with the planned East Side development lands were a new regional 

sanitary sewer crossing of the Grand River, a pumping station east of the 
Grand River, a new collector road (Creekside Road) 

• Freeport Creek crossing - GRCA will provide model files – existing culverts 
under both CPR and King Street and merging of Grand River and Freeport 
Creek floodplains present design issues  

 

 
 
 
 

4.2 Referring to SK02 – Northern Cambridge 
• as part of the planned East Side development lands, a new collector road 

(Creekside Road) with regional sanitary servicing (temporary) is being 
proposed between the 2 identified Provincially Sensitive Wetlands (PSWs) and 
through regional lands to connect to Maple Grove Road (GRCA noted that 
they requested a  potential linkage between the PSWs) 

• GRCA noted to refer to Cambridge OPA  Phase 1 East Side North Lands and a 
draft development plan at southwest corner of Allendale/Fountain 

• along the endorsed / CPR alignment, across from the Toyota properties, GRCA 
identified PSWs, mature woodlands, and wildlife for consideration  

 

 
 
 
 
 
 
 
 
 
 
 

4.3 Referring to SK03 – Speed River – Northern Cambridge 
• Speed River weir/dam – GRCA indicated that City of Cambridge owns the 

structure (has been debated, but the City has undertaken the recent 
rehabilitation works in 2008); it does not perform a flood control dam role, 
but retains water to support a wider river / ponding effect within City’s 
Riverside Park; may have local Preston community support; City initiated an 
EA several years ago to address dam deterioration; GRCA would support 
removal of the infrastructure (i.e. water quality improvement) 

• endorsed alignment is along the banks of the Speed River presenting 
significant issues (i.e. floodplain, in-water works – erosion, fisheries habitat)  

• south of Hwy 401 along the endorsed/CPR alignment, natural springs will be 
encountered 

• King Street north of the Speed River is being reconstructed by the Region, 
presently in detail design   

• existing raceway from an old mill site west of King Street to the Speed River 
may need to be addressed 

• the alternative Speedsville Road corridor also presents issues to be 
addressed: north of Hwy 401 are a PSW and West Creek; south of Hwy 401 
will require crossing of the Speed River, PSWs (with turtles) on both sides, 
steep embankments, and heavily used trail that also crosses under Hwy 401  

• GRCA also owns property in the vicinity 
 

 

4.4 Referring to SK04 – Hespeler Corridor  
• potential alignment along the Groff Mill Creek corridor was discussed - GRCA 

noted that this constructed channel is subject to an on-going EA process and a 
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2-zone analysis to facilitate additional redevelopment is being proposed; 
GRCA not in favour of this alignment 

• Dumfries Conservation Area and associated floodplain, wetlands and mature 
trees was noted 

  

 

4.5 Referring to SK05 – Grand River – Southern Cambridge 
• WSP outlined 3 potential GO station locations in the southern Cambridge area 

that are being considered 
• as for GO station (GO-1) and LRT alignment along Water Street into the Galt 

urban core: 
o construction within the floodplain would be at the Region’s risk as an 

increase in the floodplain is not envisioned (as long as the berm along 
the Grand River is not affected) 

o GRCA noted that Galt urban centre lies within a Special Policy Area, 
which will affect some facilities, particularly any substation 
requirements 

• as for GO station along Samuelson Road (GO-2), no specific comments 
provided 

• as for GO station along the abandoned rail corridor (GO-3), the alignment 
would coincide with the Mill Creek floodplain, which is channelized with steep 
slopes in the southern reach but being naturalized in the northern reach (and 
brook trout being identified) 

o GRCA would not favour an alignment that world further channelize 
Mill Creek  

o GRCA noted an on-going SPA for townhouses east of the proposed 
LRT alignment and south of Kerr Street 

 

 
 
 
 
 
 
 

5.0 Governing Criteria Policies / Permits & Approvals  
 GRCA indicated that there was no standalone design basis document. WSP will 

prepare a draft design basis / criteria document and circulate to GRCA for their 
review and comment. 
 
A list of permits and approval requirements will be discussed at the next meeting 
as the alignment development continues. 
 

 
WSP 

6.0 Data Collection  
 The following items were identified as available from GRCA: 

• hydraulic model files for (WSP to confirm reach limits): 
o Grand River (at Kitchener/Cambridge boundary) 
o Grand River (within Galt urban core)  
o Freeport Creek 
o Speed River 
o West Creek 
o Groff Creek 
o Mill Creek 

 
WSP 



 
 

Page 5 of 5 
 

Item 
No. Discussion Action By 

• list of GRCA properties that fall within the project’s study area 
 
WSP would appreciate any other relevant studies (i.e. vegetation, aquatic habitat, 
wildlife, geotechnical/erosion susceptibility, water quality, hydraulics) that may be 
available within the enlarged study area that GRCA have initiated. 
 
GRCA noted recent topographic mapping is available (i.e. LIDAR) from the Cities, 
and which have proven fairly accurate. 
 

7.0 Other Items 
Not applicable. 

 

8.0 Next Meeting 
Next meeting with GRCA to be held before the November PCC No. 1, likely in mid-
October, to provide an overall update and details on the feasibility screening. 
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MINUTES OF MEETING – City of Cambridge Meeting No. 2

PROJECT Region of Waterloo – Stage 2 LRT TPAP

OBJECTIVE To review potential and preliminary alignments for the south and north 
Cambridge areas.

DATE / TIME September 2, 2015 @ 1:00pm
LOCATION Cambridge City Hall, Young Room, Second Floor  
PROJECT No. 151-07859-00
FILE

Attendees E-mail Phone Number
Paul Smithson City smithsonp@cambridge.ca 519-621-0740 x4575
Brooke Lambert City lambertb@cambridge.ca 519-621-0740 x4711
Shannon Noonan City noonans@cambridge.ca 519-621-0740 x4607
George Elliott  City elliottg@cambridge.ca
Paula Sawicki RMW psawicki@regionofwaterloo.ca 519-575-4035
Irene Hauzar WSP ihauzar@pbworld.com 416-646-9032
Harold Sich WSP hsich@pbworld.com 416-640-5456
Mina Dezyanian WSP mdezyanian@pbworld.com 416-644-0625

Item 
No. Discussion Action By

1.0 Introductions
Attendees introduced themselves, including roles and responsibilities.

2.0 Purpose of Meeting
WSP outlined the purpose of the meeting as to:
 review broadened study area since previous meeting
 focus on the southern terminus 
 discuss north Cambridge area alignments

WSP is undergoing alternative corridor screening process in September, with the 
intent of going to the public in mid-November and detailed assessments in early 
2016. City noted coordinating schedules with on-going City intensification 
planning studies may be an issue. 

3.0 Update on Stakeholders
WSP provided a brief overview of key findings from the other stakeholder 
introductory meetings and associated follow-up – with major issue being the 
inability for CP to collaborate on this study.

The CP situation led to a requested update, if any, from the City with respect to 
GO service into the City – City indicated it’s certain it will happen with on-going 
discussions. 
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WSP indicated, recognizing that a high quality LRT/GO interface is a must, the 
coordination of the two initiatives present timing and responsibility issues, 
requiring appropriate assumptions for potential GO station locations and 
corresponding appreciation of impacts – a main objective of this and future 
meetings. 

4.0 Southern Cambridge 
WSP outlined the approach to identifying and screening alternative alignments in 
the Galt core, including: terminus location; and, double track vs. looping single 
track vs. mixed traffic operations.
 

4.1 GO Service Operation Assumptions
City envisions initial operation of future GO trains into downtown Galt as FRA 
compliant DMUs, with different station and maintenance facility requirements, 
compared to the typical GO Rail service roll-out. 

WSP has for the purpose to initiate discussions, assumed the typical GO Rail 12-
car diesel service and associated footprint, which would be considered the largest 
footprint (worst-case scenario for property). Ensuing discussion recognized that 
indicative GO station locations will be used to address the various issues. 

4.2 GO1 – Referring to GO1 Sketches
 a double track LRT along narrow corridors of Water or Ainslie present issues:  

on-street parking loss, likely introduction of one-way roadway operations, 
intersection modifications considering LRT in addition to truck and bus turning 
radii, etc. 

 A single track LRT along Water and Ainslie will similarly impact parking and 
the road network, while introducing offset station locations requiring 
enhanced wayfinding

 mixed operations (i.e. streetcars) for fully accessible service along Water or 
Ainslie will also have on-street parking losses and intersection operational 
issues, but to a lesser extent thereby potentially maintaining the Galt core 
heritage environment

 GO Station facility requirements, based on WSP assumptions (refer to 4.1), 
was discussed (i.e. kiss n’ ride and taxi areas) with City expressing concerns 
with the extent of impacts

 as discussed in 4.1, given the number of uncertainties, moving forward 
indicative GO Station locations will be shown identifying that exact location is 
subject to a future study

4.3 GO2 – Referring to GO2 Sketches
 number of modifications and comments were discussed in addition to those 

alternatives presented, including:
o the City identified the properties east of Roxboro and north of Dundas 

potentially being available for a GO Station site
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o the Dundas route was preferred over the CP corridor route
o City is in favour of continuing the LRT into downtown Galt along 

abandoned rail corridor, including enclosing Mill Creek if required
o moving Ainslie Terminal is considered as an option

 overall it was considered that the GO2 location provides more flexibility of 
siting a potential GO station as there is more property available compared to 
GO1

4.4 GO3 – Referring to GO3 Sketches
 number of modifications and comments were discussed in addition to the 

alternative presented, including:
o City is in favour of continuing the LRT into downtown and if the GO 

was coming into the Galt core, it was envisioned to come down the 
east side of Beverly and then along abandoned rail corridor

o with the LRT and GO lines to be separated, and ideally Mill Creek 
impact be minimized, the City noted that acquiring property along the 
east side of Beverly as an option – thereby leaving multi-use trail, 
creek and east side for redevelopment

5.0 Northern Cambridge
5.1 Sportworld / King Alignment

 City questioned the potential screening out of alignment N-3 (due to Grand 
River floodplain crossing at its widest point, missed redevelopment and 
markets at Sportsworld and King Street), and missing East Side Lands 
potential

 WSP noted that assessment has not started and the City will be involved 

5.1 Preston
Comments from the Speed River dam discussion:
 City indicated that they are not the owner
 Cambridge Council is in favor of preserving the dam, although the community 

may be split (opinion, not substantiated through consultation) 
 acknowledge previous dam repair by City, and re-initiating EA with PIC in early 

2016 (see July 7 report to Council)
 not confirmed if a heritage structure, but treated as one in the EA (Speed 

River is identified as a heritage river) 
 raceway to Mill (not abandoned), which is a heritage building / property / 

business, is not functional (City to look to fill it in) – raceway itself is not 
heritage designated

Comments regarding potential alignments:
 WSP noted that RMW Planning had expressed concerns that the N-2 

alignment does not go near Preston’s residential areas (and removing the 
endorsed Preston station) 

 City appeared to be less concerned noting that the N-2 alignment can serve 
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Preston through a feeder bus network while going through the City’s East Side 
Lands which is the Region’s industrial future; it also provides a stronger access 
connection to Hespeler; additional discussion to be undertaken with Council 
before PCC No. 1

 WSP added both endorsed and N-2 alignment will be carried forward to the 
public

5.0 Governing Criteria Policies / Permits & Approvals
Not discussed

6.0 Data Collection
Not discussed

7.0 Other Items
RMW indicated a desire to move forward with a stakeholder technical advisory 
committee to facilitate multiple and divergent inputs into the study.

City re-iterated desire for a Council workshop – a closed meeting for potentially 
the week of September 21st to be arranged. 

RMW / City

8.0 Next Meeting

Next meeting with City to be held before the November PCC No. 1 – week of 
September 30 suggested - with initial screening results to be presented.
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MINUTES OF MEETING – MTO Meeting No. 1

PROJECT Region of Waterloo  – Stage 2 LRT TPAP

OBJECTIVE To re-introduce the project, to identify preliminary potential issues, to initiate 
data collection activities, and to establish future engagement protocols.

DATE / TIME September 9, 2015 @ 10:00am
LOCATION 4th Floor Executive Boardroom, 659 Exeter Road, London
PROJECT No. 151-07859-00
FILE

Attendees E-mail Phone Number
Scott Howard MTO scott.howard@ontario.ca 519-873-4568
Ryan Vanderputten MTO ryan.vanderputten@ontario.ca 519-873-4549
Tanya Cross MTO tanya.cross@ontario.ca 519-873-4578
Martin Haalstra MTO martin.haalstra@ontario.ca 519-873-4348
Paula Sawicki RMW psawicki@regionofwaterloo.ca 519-575-4035
Harold Sich WSP hsich@pbworld.com 416-640-5456
Mina Dezyanian WSP mdezyanian@pbworld.com 416-644-0625

Item 
No. Discussion Action By

1.0 Introductions
Attendees introduced themselves, including roles and responsibilities.

2.0 Purpose of Meeting
WSP outlined the purpose of the meeting as to:
 re-introduce the project to MTO 
 review project history and outline findings from other introductory meetings 

with key stakeholders (CP, City of Cambridge, City of Kitchener, GRCA) 
 discuss potential issues within possible alignment corridors 
 establish future engagement protocols

WSP is undergoing alternative corridor screening process in September, with the 
intent of going to the public in mid-November and detailed assessments in early 
2016. 

3.0 Stage 2 LRT Environmental Assessment (EA)
WSP outlined that Stage 1 LRT is currently under construction. Stage 2 LRT, from 
Fairview Park Mall to Galt urban centre, is the subject of this environmental 
assessment study, following Ontario’s Transit Project Assessment Process (TPAP). 

3.1 Previous Work (2007-2011)
WSP outlined that Regional Council has previously endorsed an alignment in 2011 
for the entire LRT route Between Waterloo and Cambridge (i.e. Stage 1 and Stage 
2). However, only Stage 1 proceeded with the completion of an EA. 
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The Region is progressing with the Stage 2 LRT EA to ensure property protection 
and readiness for potential funding. 

3.2 Present Scope and Schedule Overview (2015 – 2016)
The envisioned timeline is to hold a Public Consultation Centre (PCC) in late 
November 2015, with the intent of re-introducing the project, highlighting key 
existing and future conditions, and present screening results of alignment options. 
Detailed assessment and recommendation of the preferred alignment will follow 
with a second PCC scheduled for 2016. 

3.3 Next Major Steps
WSP indicated that near-term deliverables include preparation of the overall 
Existing/Future Conditions Report, documenting the review/confirmation of the 
preferred planning solution, and screening of alignment options – all leading to 
PCC No. 1. 

Frequent MTO input and review/consultation is envisioned, with a likely meeting 
in mid-October to discuss preliminary findings and pre-PCC materials.

4.0 2011 Phase 2 LRT EA Alignment Overview  
Through the initial review of the Stage 2 LRT endorsed alignment and the 
introductory meetings held with key stakeholders, it has become evident that a 
number of issues / opportunities are presented. As a result, the study team will 
step back, revisit the endorsed alignment, consider lessons learnt from Stage 1, 
and investigate a larger study area and additional corridors.

The study area has been divided into 4 sections:
 Southern Cambridge – key driver is the integration of a future GO service and 

LRT to ensure a high quality multi-modal interface in downtown Galt. 
o No direct MTO concern in this area. 

 Central Cambridge – Hespeler Road corridor is fixed as a spine to the overall 
bus network. 

o No direct MTO concern in this area. 
 Kitchener and Northern Cambridge – numerous alignments to be investigated 

to minimize CPR and natural environment impacts and to maximize potential 
for transit-oriented development.

o Numerous potential direct and indirect concerns with MTO (i.e. 
(structures, crossings, property, signal timing, and ramp terminal 
operational implications) from Fairway station to Pinebush Station 
(intersection of Hespeler and Eagle).

5.0 Potential MTO Issues / Opportunities within Study Area 
Identified MTO areas of interest were reviewed, confirming issues and 
considerations for the project team to incorporate in the development and 
assessment of alternatives.
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5.a Fairway Rd / Hwy 8 Corridor
 recent Highway 8 bridge crossing at Fairway was designed / constructed  to 

permit both CP/LRT trackage in the south span; WSP to review design to 
confirm clearances; due to CP issues, a LRT corridor within the Fairway 
roadway was discussed with several issues identified

 crossing of Fairway Road is required from the Fairview Park Mall station; MTO 
stated that they have jurisdictional control (i.e. new or modified signals) 
within 800m of an intersection, and all proposed options will need to ensure 
safe movement of goods and vehicles (including along Hwy 8)

WSP

5.b Hwy 8 / River Road / Grand River Corridor 
 Alignment K-2 (i.e. along River Road) was discussed as a potential route to 

minimize CPR impacts; while minimizing impact at the Hwy 8 / Fairway 
interchange, it will affect the proposed structure / ramp configurations – to 
be assessed

 for Alignment K-3 (i.e. along Hwy 8 to King Street) MTO indicated that their 
right-of-way would need to be maintained to protect for any future widening; 
WSP concurred and will design for worst case scenario outside of MTO ROW; 
MTO noted that the Grand River crossing will likely present issues with First 
Nations, steep slopes, zebra mussels, wide floodplain, etc.

5.c Hwy 8 / King Street Interchange
 MTO inquired about K-3 Alignment location; WSP indicated that the 

alignment would be located on the south side of King Street with a new 
underpass structure crossing Hwy 8

5.d Sportsworld Drive / Hwy 8 Corridor 
 MTO indicated that the right-of-way in the vicinity of the Hwy 8 / Sportsworld 

interchange is protected for future ramps (study can be found online)

5.e Hwy 401 / Hwy 8 / King Interchange Reconfiguration 
 RMW stated that when the ultimate Hwy 401 / Hwy 8 reconfiguration is 

completed and ramps removed to/from King Street, it is forecasted that 60% 
of traffic volumes to be removed along King Street – presenting opportunities 
for LRT implementation

 WSP inquired about the timeline for the ramp construction; MTO replied 
beyond 5 years. The planning document can be found online.

5.f Hwy 401 / CPR Crossing
 endorsed alignment includes a proposed LRT corridor adjacent to the existing 

CP corridor, under Hwy 401; complex and multi-staged construction will be 
required necessitating extensive MTO involvement; MTO concurs



Page 4 of 4

Item 
No. Discussion Action By

5.g Hwy 401 / Speedsville  Road Crossing
 Alignment  N-2 along Speedsville Road will be over Hwy 401; given that there 

are no ramps (i.e. like Hespeler) and will be over the highway, MTO indicated 
that this route may be preferable 

6.0 Permits & Approvals
MTO indicated the following potential permits and approvals:
 ROW Encroachment Permit with associated legal agreement
 Building and land use approval within 800m of MTO interchange ramp 

terminus
 Access Permit, if applicable. 

7.0 Data Collection
RMW to forward drawings/documents of structures and interchanges received 
from MTO to WSP.
 

RMW

8.0 Other Items
RMW indicated a desire to move forward with a stakeholder technical advisory 
committee to facilitate multiple and divergent inputs into the study. MTO 
indicated that they would participate.
 

9.0 Next Meeting

Next meeting with MTO to be held before the November PCC No. 1 – mid-
October envisioned – with initial screening results to be presented.
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MINUTES OF MEETING – RMW Planning Meeting No. 2

PROJECT Region of Waterloo – Stage 2 LRT TPAP
OBJECTIVE To update project status, and to review preliminary corridors under consideration.
DATE / TIME September 24, 2015 @ 10:30am
LOCATION 50 Queen Street, 6th Floor, Boardroom
PROJECT No. 151-07859-00
FILE 3.4 / RMW

Attendees E-mail Phone Number
Brenna Mackinnon RMW bmackinnon@regionofwaterloo.ca 519 585-7597 x4060
Paula Sawicki RMW psawicki@regionofwaterloo.ca 519-575-4035
Mathew O’Neil RMW moneil@regionofwaterloo.ca 519-575-4757 x3462
John Hill RMW jhill@regionofwaterloo.ca 519-591-7246
Reid Fulton RMW rfulton@regionofwaterloo.ca 519 585-7597 x7383
John Cicuttin RMW jcicuttin@regionofwaterloo.ca 519 585-7597 x7381
Harold Sich WSP hsich@pbworld.com 416-640-5456
Mina Dezyanian WSP mdezyanian@pbworld.com 416-644-0625

Item 
No. Discussion Action By

1.0 Introductions
Brief introduction of attendees, including roles and responsibilities.

2.0 Purpose of Meeting
WSP outlined the purpose of the meeting as to:
 update status of the project 
 review preliminary corridors under consideration
 receive feedback from RMW based on previous meeting

3.0 Stage 2 LRT Environmental Assessment (EA)
3.1 Previous Work – LRT (2007 – 2011) and BRT

WSP confirmed that the Stage 2 LRT EA is investigating not only the endorsed 
alignment, but other corridors that may be cost-effective, maximize future 
ridership (i.e. GO station), and/or minimizes problematic properties / 
stakeholders.
  

3.2 Scope and Schedule Update
Further meetings have taken place with stakeholders (GRCA and MTO), 
highlighting a number of issues / opportunities associated with the endorsed 
alignment. 

As a result, WSP has been investigating a larger study area and additional 
corridors. The intent is to complete a screening exercise of alternative corridors 
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on how well they address documented goals and objectives and identified 
regulatory requirements. Depending on the number of remaining unscreened out 
corridors, the detailed assessment process and
 in preliminary detail. 
WSP stated the timeline for the first Public Consultation Centre is November 18-
19. 
Frequent Region input and review/consultation is envisioned and appreciated. 

3.4 Next Major Steps 
Existing/Future Conditions Report, documenting the review/confirmation of the 
preferred planning solution, including corridors and associated station/stop 
locations. 

4.0 Stage 2 LRT Preliminary Corridors
4.1 Kitchener / Northern Cambridge 

RMW stressed that the East Side lands are being planned for industrial uses rather 
than commercial or residential use, and as such may not be compatible for 
transit-oriented urban development.  
WSP noted and said they will take a closer look at the Preston area for analysis of 
other alignment options, perhaps along Shantz Hill; WSP also indicated that 
potentially that higher order transit along Maple Grove could transform and 
shape the type of future development for the East Side lands. WSP emphasized on 
the grade separation requirement with CP rail in the Preston area. 

WSP

4.2 Southern Cambridge 
GO/LRT Mobility Hub Options:

 RMW favoured the GO2 mobility hub location rather than GO1 as there is 
more flexibility and options for the station location.   

 WSP noted and said “GO flexibility” will be added as a criteria for the 
screening process of alternative alignment routes. 

Ainslie Bus Terminal:
 RMW suggested decentralizing Ainslie Bus Terminal by relocating the 

station and instead, having three stations at each of the bridge entrances 
along Water St. to distribute the ridership. RMW stated this will require a 
rationalized bus network, decentralize the bus routes, and decrease the 
bus volume on the existing route. 

 WSP indicated the importance of a high quality interface and stated the 
operating process of buses must be considered to determine station 
locations and increase reliability of the service. 

Alternative Corridors:
 WSP referred to the preliminary typical sections and plans to 

demonstrate the trade-offs of single and double tracks along Ainslie and 
Water; WSP said the effects of LRT are not only along the LRT route, but 
also along adjacent and parallel streets. WSP indicated loss of parking in 
downtown Galt as an issue followed by blockage of entrance/access 
routes to the main street.

WSP
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 RMW suggested relocating ridership at Ainslie Bus Terminal to a station at 
Main St and Concession Rd along Water on double tracks with a strong 
bus feeder network. 

 RMW added having a “light maintenance facility” for light cleaning or 
storage for the LRT; WSP noted.

5.0 Data Collection 
RMW will circulate Cambridge Centre Mall drawings to WSP. RMW

6.0 Other Items 
RMW will circulate 5 bullet points regarding the East Side Land development 
amongst themselves. 

RMW will continue the creation of a technical committee including stakeholders. 
7.0 Next Meeting

Next meeting with the Region to  be held in 3 weeks to further review preliminary 
corridors.  


