

Road Construction Contract

Notre Dame Drive (Regional Road 12) and Snyder's Road East
(Regional Road 6), Petersburg
Notre Dame Drive (Hwy 7/8 off ramp to CNR tracks)
Snyder's Road East from approx. 230 m west of Notre Dame Drive to 320 m east
of Notre Dame Drive

STUDY/PROJECT SCOPE (WHAT & WHY)

The project will include the full reconstruction of Notre Dame Drive and Snyder's Road to an urbanized road cross section including concrete curb and gutter, storm sewers, boulevard landscaping, and consideration for the provision of pedestrian and cycling facilities. The project objectives are to correct road structural deficiencies, drainage deficiencies, assess and implement improvements to correct undefined access to properties abutting the road, assess adequacy of lane configuration, alignment and turning radii at the Notre Dame Drive and Snyder's Road intersection to accommodate the traffic types and traffic volumes and urbanization of the road cross section to meet the Transportation Corridor Design Guidelines (Rural Village - Main Street).

STUDY LIMITS (FROM/TO):

Notre Dame Drive (Hwy 7/8 off ramp to CNR tracks)
Snyder's Road East from approx. 230 m west of Notre Dame Drive to 320 m east of Notre Dame Drive

ESTIMATED PROJECT SCHEDULE

MILESTONE	ESTIMATED DATE	DETAILS
NOTICE OF PUBLIC CONSULTATION CENTRE:	April 18, 2012	Link to Resident Notice for 1st Public Consultation Centre Link to Notice for 1st Public Consultation Centre
1ST PUBLIC CONSULTATION CENTRE:	May 1, 2012	Link to Information Package for 1st PCC
2ND PUBLIC CONSULTATION CENTRE:	February 2013	Link to Information Package for 2nd PCC Link to Notre Dame Drive & Snyder's Road East Reconstruction PPC#2 Board Link to Notre Dame Drive Plan & Profile 1 Link to Notre Dame Drive Plan & Profile 2 Link to Project Overview

[Link to Snyder's Road East Plan and Profile](#)

PUBLIC INPUT MEETING:	June 1, 2013	Link to Notice for Public Consultation Centre
COUNCIL APPROVAL OF DESIGN CONCEPT:	September 30, 2013	Link to Revised Date for Recommendation to Council
COMMENCEMENT OF DETAILED DESIGN:	2014	Link to Letter to Residents for Revised P&W Meeting - February 11, 2014
COMMENCEMENT OF CONSTRUCTION:	April 2017	Link to Letter to Residents for Construction – April 21, 2017
CONSTRUCTION UPDATE	June 2017	Link to Letter to Residents for Construction – June 27, 2017
COMPLETION OF CONSTRUCTION:	October 2017	

QUESTIONS OR CONCERNS REGARDING THIS STUDY SHOULD BE DIRECTED TO:

PROJECT MANAGER: Ian Young, Project Manager
PHONE NUMBER: 519-575-4757 ext. 3079
EMAIL: IYoung@regionofwaterloo.ca