PHASE 1 – INITIAL FEASIBILITY

TRANSPORTATION PLANNING (LEAD/MANAGE) (Note 1)
- Prepares/reviews traffic study
- Prepares/reviews forecasts
- Recommend road improvements
- Prepares/reviews Initial Screening Tool

TRANSPORTATION ENGINEERING (LEAD/MANAGE) (Note 1)
- Prepares/reviews operational analysis
- Prepares/reviews safety analysis
- Recommend road improvements
- Prepares/reviews Initial Screening Tool

TRANSPORTATION CONSULTANT
- Traffic forecasts
- Operational analysis, signal warrants
- Safety analysis
- Recommend road improvements
- Initial Screening Tool

DESIGN & CONSTRUCTION (INPUT)
- Assists with reviews of operations analysis
- Assists with prep/reviews of Initial Screening Tool

TRANSPORTATION PLANNING (LEAD/MANAGE) (Note 1)
- Prepares/reviews traffic study
- Prepares/reviews forecasts
- Recommend road improvements
- Prepares/reviews Initial Screening Tool

TRANSPORTATION ENGINEERING (LEAD/MANAGE) (Note 1)
- Prepares/reviews operational analysis
- Prepares/reviews safety analysis
- Recommend road improvements
- Prepares/reviews Initial Screening Tool

ROUNDABOUT COORDINATION COMMITTEE (INPUT)
- Reviews Initial Screening Tool

ROUNDABOUT REJECTED

NOTES:
1) Leader/Manager will be determined by what is driving the need for improvements. (New development, counter measures, etc.)
2) Need for consultant to be determined by managing division.
3) If location is being reviewed as part of a larger Capital Project the Roundabout Planning Process will be managed by the Division managing the larger project.

PHASE 2 – INTERSECTION CONTROL STUDY (ICS)

ROUNDABOUT CONSULTANT
- Prepares Intersection Control Study (ICS)
- Functional designs
- Cost estimates
- Recommendation

TRANSPORTATION PLANNING (LEAD/MANAGE) (Note 1)
- Retains consultant
- Reviews forecasting and operational analysis as required
- Reviews access issues
- Reviews impacts on proposed development
- Prepares submission to Roundabout Coordination Committee

TRANSPORTATION ENGINEERING (LEAD/MANAGE) (Note 1)
- Retains consultant
- Reviews operational analysis
- Reviews safety analysis
- Prepares submission to Roundabout Coordination Committee

DESIGN & CONSTRUCTION (INPUT)
- Reviews ICS
  - Functional design
  - Cost estimate

ROUNDABOUT COORDINATION COMMITTEE (DECISION MAKER)
- Reviews recommendation
- Proceed to:
  - Public Consultation
  - Report to Council
  - Detailed Design

ROUNDABOUT REJECTED

NOTES:
1) Leader/Manager will be determined by what is driving the need for improvements. (New development, counter measures, etc.)
2) Need for consultant to be determined by managing division.
3) If location is being reviewed as part of a larger Capital Project the Roundabout Planning Process will be managed by the Division managing the larger project.